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 1. INTRODUCTION 

This memorandum outlines the plan for beam time at Fermilab during Fall and Winter 2008-2009 
to test the MINERvA detector components. This memorandum is intended solely for the purpose 
of providing a work allocation for Fermi National Accelerator Laboratory and the participating 
universities. It reflects an arrangement that is currently satisfactory to the parties involved. It is 
recognized, however, that changing circumstances of the evolving research program may 
necessitate revisions. The parties agree to negotiate amendments to this memorandum to reflect 
such revisions. 

The experimenters primary need is to calibrate the MINERvA scintillator response (visible 
energy) to protons, pions, and electrons, to measure the resolution, and to reduce and then 
estimate the bias on the calorimetric shower energy reconstruction for these particles. This MOU 
describes the details involved in achieving that, as well as other, secondary goals of the beam 
test. 

The experimenters require an upgrade of the the test beam capabilities to enable a usable rate for 
particles, especially pions, with momentum as low as 200 MeV/c. Assistance from the Meson 
Test Beam group and Fermilab (along with some MINERvA personel) is required to complete 
this upgrade. 

The MINERvA experiment will make detailed neutrino nucleus cross section measurements over - a range of energies (one to tens of GeV) and target nuclei (He, CH, C, Fe, Pb). This range is not 
yet explored completely or consistently, yet understanding these interactions is vital for current 
and upcoming neutrino oscillation experiments such as NOvA. MINERvA will systematically 
measure the detailed final states of low energy interactions, the calorimetric final states of higher 
energy interactions, and will be sensitive to how the cross sections evolve with the mass number 
A of the target nucleus as well as incident energy. In all cases, the reconstruction of pions and 
protons individually, as well as the total energy in hadronic showers, are vital to the MINERvA 
analysis goals. 

The MINERvA test beam detector is a small version of the full detector. It will be approximately 
1.1 meters square and roughly two meters long. The frame that contains the active components 
will be somewhat larger, approximately 3.5m x 3.5m x 3m in size. The scintillator readout is in 
the same UXVX orientation sequence as the full MINERvA detector. The frame holding the 
detector will importantly allow the experimenters to insert and remove lead and iron absorbers 
equivalent to the electron calorimeter (ECAL) and hadron calorimeter (HCAL) portions of the 
MINERvA detector. With no absorbers, the test detector will be like the fully-active MINERvA 
hmer tracking detector. 

The specific need for lower momenta particles is best demonstrated with the following two plots; 
they show the expected proton and charged pion spectra for the three primary processes 
MINERvA will study. The reconstruction of the neutrino interaction kinematics and the 
identification of the exclusive process both depend on the reconstruction of angle and ener!:,'Y of 
these hadronic products. The tracking capabilities of MINERvA give excellent angle resolution 
with little bias. Around 300 MeV/c is where there is a transition from pions that usually range 
out to pions that usually interact. Analysis of test beam particles will constrain the resulting 
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shower resolution and bias. -
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Figure 1: Expected distribution of the leading pion (left) and proton (right) for quasi-elastic, 
resonance, and deep inelastic scattering events. It is the resonance and quasi-elastic hadron 
spectra that are particularly important for the MINERvA experiment. These estimates for the 
spectra and number of events for a ell target are for a NOvA-like medium energy beam with 12 
x 1O~"0 protons on target. . 

There are two things that drive the schedule. The earliest the MINERvA test beam detector 
could be ready for beam is Winter 2008-2009. With no summer shutdown in 2008 the 
experimenters request an engineering run, probably in January 2009, which requires that the -
main beam components have already been installed. The experimenters would continue 
assembly of the detector and commissioning using cosmic rays. This commissioning will follow 
the same procedure as will be used for the MINERvA tracking prototype which will take place in 
Summer-Fall 2008. The other schedule driver is the time needed to accomplish the Meson Test 
Beam upgrade to create a suitable tertiary bean1 that can produce lower momenta hadrons at 
moderate rates. This process is expected to be a joint effort between MINERvA and MTest 
personnel prior to November 2008, with the bulk of the commissioning taking place in October 
2008. In addition, by Summer 2009, the components needed for the MINERvA test beam 
detector must be available for re-use in the full MINER v A detector. Based on very preliminary 
estimates of the rates, the experimenters anticipate a six week run in the test beam will be 
adequate. This includes some running in low-momentum tunes of the existing secondary 
beamline as well as the new tertiary beam. 

The MINERvA experiment is funded by the DOE and the NSF. The test beam activities are 
funded primarily by an NSF-MRI plus the use and re-use (pre-use) of MINERvA detector 
components funded by the DOE. 
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 2. PERSONNEL AND INSTITUTIONS 

PI and Group Leader: Richard (Rik) Gran (University of Minnesota Duluth) 
Lead Experimenter in charge ofbeam test: Rik Gran (Unviersity of Minnesota Duluth) 
Deputy Experimenter in charge: Julian Felix (Universidad de Guanajuato) 
Felmilab liaison: Jorge Morfin (FNAL) 

TIle members of the group which will take part in the beamline design, installation, data 
taking activity and dismantling at Fermilab are: 

Rik Gran (University of Minnesota Duluth) 

Cody Rude (University of Minnesota Duluth) 

Emily Draeger (University ofMinnesota Duluth) 

Julian Felix (University de Guanajuato) 

Gerardo Zavala (University de Guanajuato) 

Zaidy del Rosario Urrutia (University de Guanajuato) 

Aaron Hi&'lUera (University de Guanajuato) 

Carlos Perez (PUCP, Peru) 

Carmen Araujo (PUCP, Peru) 

Heidi Shellman (Northwestern University) 

Bruno Gobbi (Northwestern University) 
-- Lee Patrick (Northwestern University) 
Jorge Morfin* (Fermilab) 
Kevin McFarland*,** (University of Rochester) 
Dave Pushka (Fermilab) 
Jim Kilmer (Fermi lab ) 
Paul Rubinov (Fermilab) 

Other MINERvA students, staff, and faculty may participate as shift takers for this 
experiment, and as technical experts on the detector subsystems MINERvA will install and 
operate. 

* Co-spokespersons for the MINERvA experiment. 

** PIon the NSF-MRI grant that supports the activity in this MOU. Gran is a co-PI. 
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3. EXPERIMENTAL AREA, BEAMS AND SCHEDULE CONSIDERATIONS-
3.1 LOCATION 

3.1.1 The tests will take place in MT6-2A and MT6-2B. 
3.1.2 Office space including two desks and network connectivity will be provided for the 

duration ofT-977, including pre-beam setup and commissioning time. 
3.1.3 Space needed in or nearby the beams location, prior to assembly in 2A, to stage the 

components of the detector. Ideally this space will be available for several months 
prior to running as the different components of the detector become available. 

3.1.4 The experimenters will need to be able to access the detector during the run period in 
order to insert or remove the absorbers. 

3.1.5 The steel absorbers will weigh 600 pounds. This will require an overhead crane or 
gantry crane for configuration changes. 

3.1.6 The experimenters need the ability to rotate the detector to take data at 25 degrees to 
normal incidence. The detector stand will be designed to allow for this. 

3.1.7 If the beam profile demands it, or depends on the momentum selection, the 
experimenters need to be able to reposition the detector in the optimum location in 
the beam. 

3.1.8 This experiment will require the design and construction of a tertiary beamline that 
will bend particles to the right of the nominal secondary beam, and the beam 
instrumentation and the detector will be placed in this area. The plan for this tertiary 
beamline is outlined in Appendix II. 

3.1.9 The experimenters will also take some running in the secondary beam in the area 
MT6-2B, thus preparations are needed for two separate stand locations. 

3.2 BEAM REQUIREMENTS 
3.2.1 Secondary Beam: particles between 1 GeV/c and 10 GeV/c. Species tagged to be pions 

and protons for the main calorimetry work, but also electrons and muons for calibration 
purposes. The HCAL configuration ofthis detector will stop 1.2 GeV/c muons. 

3.2.2 Tertiary Beam: particles between 200 MeV/c and 1000 MeV/c. Species tagged to be 
pions and protons for the main calorimetry and kinematic work, but also electrons and 
muons for calibration purposes. See Appendix II for more tertiary beam details. 

3.2.3 Intensity Needed: 200 to 1000 particles per 4 second spill. 
3.2.4 Beam size needed: ~100 cm2 (l0 cm diameter or square). 
3.2.5 See table for other beam parameters required, followed by detailed description. 

Lowp Highp Units 

200 10000 MeV/c 

NA 5% 8p/p 

1.0% NA 8p/p 

1.0% 1.0% 8p/p 

10 em 

95% After PID 

1000 Per spill 

3.2.6 For runs where the experiment is collecting hadron showers, especially for middle and 

-
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high momenta, it is expected that shower fluctuations will be large. The experimenters 
need a resolution on the incident particle momentum that is significantly less than this, 
on the order of dp/p = 5%. 

3.2.7 	 For the lowest momentum runs, the experimenters will collect a large number of 
stopping hadrons. In this case the experimenters will use the data to measure the 
stopping range. The experimenters would like a much tighter resolution: 1.0%. For 
stopping muons with 1000 MeV/c momentum, the experimenters expect an intrinsic 
resolution of 4% in the HCAL configuration of our detector. In fact, it is expected that 
this resolution goal will be the most difficult to achieve for the lowest momentum 
beams, especially from the effects of multiple scattering. Alternatively, it may be 
satisfactory to know the shape of the momentum resolution accurately, or to calibrate 
and know the particle momenta across the beam spot using upstream tracking chambers 
in the beamline and MINERvA's intrinsic tracking capabilities, even if the variation is 
larger than the desired value. 

3.2.8 	 hl both cases above, the experimenters require the absolute bias to be smalL The target 
for the resulting uncertainty in the total bias is 2% for MINERvA analysis, so the test 
beam's intrinsic bias needs to be smaller than this for most of the momentum range, 
similar to the level of statistical error. The bias will necessarily be larger at the lowest 
momentum due to multiple scattering in the beamline components. At moderate and 
higher momenta it will probably be driven by ability to model the decay muon and 
electron backgrounds for the analysis. The analysis can tolerate a bias close to 1 %, at 
which point it becomes a major contributor to the total error budget. The experimenters 
would like help in performing an aggressive program of cross-calibration between the 
secondary and tertiary beam, as well as redundant measurements of the beamline to help 
manage this uncertainty. 

3.2.9 	 The experimenters are assuming a few em beam size at 1000 MeV/c. For a larger spot 
size, especially in cases in the tertiary beam where the momentum spread in the beam or 
the backgrounds dominate the :flux off center, the experimenters may purposely want to 
use scintillator to trigger on a smaller spot. [This trigger system will be the 
responsibility of MINERvA.] 

3.2.10 	 Purity. The experimenters aim to obtain a purity of95% after PID tagging, and enough 
information to estimate the remaining backgrounds and subtract them. This will require 
the standard MTEST instrumentation (Cerenkov, TOF, tracking) in the secondary beam 
to tag and trigger on the resulting particles. At the lowest momenta in the tertiary beanl, 
the backgrounds will be from electrons and also muons coming from pion decay, that the 
experimenters estimate might intrinsically be as high as 80% of the particles in the beam. 
To get the purity required, the PIO instruments should allow rejection of wrong-species 
particles with 99% efficiency. Decay muons will probably be the dominant impurity at 
the lowest momenta; rejecting these may require information from the MINERvA 
detector itself. Depending on the beam scenario, the experimenters may want to apply 
the PID tags off-line, but more frequently will want to form a trigger from them. The 
electronics to form the trigger are the responsibility of the experimenters, though they 
may use logic modules and space in crates in the MTest control room. 

3.2.11 	 Intensity. The experimenters want -200 particles per spill at the lowest momenta, up to 
~1000 per spill at higher momenta. These values are for the actual species of interest 
(e.g. Pions), not for the combination of selected species and background, and will be the 
dominant challenge at the lowest momentum tunes in each beam. There wil1likely be a 
practical upper limit to the physical rate in the detector the experiment can handle 
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because of the MINERvA DAQ electronics, currently expected to be at least 100 Hz if- the experimenters use the currently planned dual/parallel readout system. The 
Accelerator Division will make a best-faith effort in achieving the desired rates, and the 
experimenters will work with the AD personnel to understand what is ultimately 
achievable. 

3.2.l2 The experimenters are assuming a 4 second spill duration, arriving every one minute, 
for 14 hours per day (840 spills per day, not including shot setup or down time). The 
request is actually for integrated spills with the minimum intensity shown, for a duration 
of four weeks: 20,000 spills total with at least 200 species-selected particles per four
second spill. This will give suitable data at the lowest rate, lowest momentum beam 
tunings in one 12 hour period. Arrangements to achieve the same integrated triggers at a 
slower or faster rate could be satisfactory. 

3.2.13 	Beam placement. The test beam needs to be steered within a few centimeters of the 
center of the MINERvA test beam detector. The detector stand will allow the 
experimenters to move detector to the optimal position in the beam. 

3.3 EXPERIMENTAL CONDITIONS 
3.3.1 	 The space in MT6-2A will be cleared in order to prepare for the installation of the 

detector via the hatch. The space needs to remain clear enough to allow repositioning 
the detector at two angles each in the secondary and tertiary beam. 

3.3.2 	 A tertiary beamline is required to achieve particle momenta below 1 GeV/c. The design 
and construction of this beamline is a joint effort between MTEST and the MINERvA 
experimenters. 

3.3.3 	 The experimenters are evaluating several possible TOF systems, including the standard 
units available at MTest, and some alternatives identified by Erik Ramberg. If the 
capabilities of the standard 150 ps TOF system are found to be inadequate, the 
experimenters will consider what steps to take and amend this MOU as necessary. 

3.3.4 	 High resolution tracking chambers will be needed in the tertiary beamline. The 
experimenters are considering the "Fenker" chambers already available at MTEST and 
also wire chambers identified from the HyperCP experiment for their use. The 
experimenters will work with the MTEST personnel to recondition and test these. 

3.3.5 	 Some care will be needed to keep the temperature in the experimental area from 
fluctuating wildly, especially since the plan is to run during the winter. At a minimum, 
the facilitity certainly needs to mininlize opening exterior doors and avoid opening doors 
into the experimental area during running. A temperature readout provided by Mtest 
will be needed during data taking periods. 

3.3.6 	 When the 14 hours ofbeam time is done for the day, the experimenters will usually leave 
the system on and keep the electronics "wann" overnight, if the requirements of ORC 
have been satisfied. If other activity in MTEST permits, the experimenters will likely 
switch to a cosmic trigger and collect muons during the beam off hours. The detector 
will have adequate safety protection for the racks and electronics, and the collaboration 
will maintain a shift person during these times if required to do so (but prefer not to, if a 
shift person is not needed). 

3.3.7 	 The experimenters will provide the computers needed for DAQ, data analysis, and disks 
for on-location data storage. 

3.3.8 	 Fennilab will provide 600 Gigabytes of space on backed-up managed disk server that 
will be used for long tenn access to the test beam data. The experimenters require 
network access to transfer these data, preferably continuously, or at a minimum after 
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every run. 

3A ELECTRONICS: 
3Al The beam and environmental variables will need to be inserted into the data stream. 
3A.2 The experimenters require suitable electronics to form a PID trigger. These already 

exist as part of the MTest facility. 
3A.3 The MINERvA electronics will open a gate, can take a trigger input which will decide 

between reading out the contents of that gate or clearing the contents and starting a new 
gate. There is roughly 10 microseconds time from the opening of the gate to when the 
trigger condition must be present. 

3AA The conditions that generate a trigger especially (but possibly also beam quantities) 
will need to be synchronized between the external components and the MINERvA 
DAQ while reading out hundreds of triggers per spilL Probably this is best done via a 
counter/timestamp system latched into each data stream separately. The experimenters 
will work with MTEST personnel to provide a suitable interface between all the 
components involved. 

3A5 The experimenters will use the same custom front end electronics and DAQ system 
developed for the MINERvA experiment. The front end electronics are mounted on 
the PMT boxes in a frame right next to the scintillator, and are read out through VME 
and a Pc. A low voltage system provides 48 V to Cockroft-Walton bases on the 
PMTs, so no exposed HV parts are present. All these components will be provided by 
the experimenters. 

3.5 SCHEDULE: 
3.5.1 	 The time schedule is dictated by the availability of an operational tertiary beamline and 

the MINERvA test beam detector scintillator planes. As of this writing, the former is 
expected to be ready by the end of October, 2008, the latter by January 2009. 

3.5.2 	 A few months will be required to assemble and commission the MINERvA test beam 
detector, including the detector engineering run. 

3.5.3 	 A few days setup in the beamline, followed by six weeks running (or more, depending 
on the particle rates achieved). 

3.5 A 	 The experimenters prefer the 14 hour per day schedule. 
3.5.5 	 Many configuration changes will require access to the experimental area, though the 

run plan will seek to minimize and optimize the frequency of these changes. 
3.5.6 	 Runs will be taken with no absorber, with iron, and with lead, corresponding to the 

inner detector, hadron calorimeter, and electromagnetic calorimeter. 
3.5.7 	 Runs will be taken in the secondary beamline and the tertiary beamline. 
3.5.8 	 Runs will be taken at nornlal incidence and 25 degrees incident. 
3.5.9 	 The nominal plan is to take runs in the tertiary beam will cover the range 200 to 1500 

MeV/c, and settings in the secondary beam of 1000, 1200, 1400, 1600, 1800, 2000, 
3000,4000, 5000, and 10000 MeV/c for the HCAL configuration. The tertiary beam 
will cover 1000 MeV/c and below, the secondary beam will cover 1000 MeV/c and 
above, and both will provide data at 1000 MeV/c. Since the tertiary beam design does 
not allow tuning, the plan is to take a wide range of momenta in one or only a few 
configurations covering momenta up to 1600 MeV/c. In the secondary beam, the 
experimenters request beam tunes at 10000, 5000, 4000, 3000, 2000, 1800, 1600, 1400, 
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1200, and 1000 MeV/c. The experimenters understand the pion content falls 
drastically in the secondary beam at these lowest momenta, and the beam may be 
essentially electrons only at 1000 MeV/c. 

3.5.10 The highest momentum tunes (1600 to 10000 MeV/c) will not be needed for the Pb 
ECAL runs or the tracker runs. 

3.5.11 	 Some runs will be taken in a mixed tracker-ECAL-HCAL configuration that most 
closely resembles the MINERvA detector. 

3.5.12 The inner detector configuration 	of the test beam is not designed to contain most 
particles. The experiment only needs a few runs with through going, and possibly 
stopping particles to calibrate dE/dx. 

3.5.13 	 The experiment will certainly need to run the beams with the opposite polarity. 
3.5.14 	 Some special runs with selected stopping and through going muons will be important. 

At 1200 MeV/c the HCAL detector will stop muons. The experimenters will need to 
obtain data at this momentum tune, and 1000 MeV/c to cross-calibrate the secondary 
and tertiary beamlines. 

3.5.15 The experiment may be required to split the proposed six week run into two separate 
periods, to allow for more flexible scheduling in the Meson Test Beam Facility. 

4. RESPONSIBILITIES BY INSTITUTION - NON FERMILAB 

The experimenters will take care of and monitor their detector when it is on, including times 
when it is operating in cosmic mode while other users have the beam. MINERvA experts are 
also responsible for their own DAQ and data handling, and for coordinating with MTEST to get 
access to the MTEST data stream. The experimenters will be responsible for coordinating the 
effort to calibrate the new tertiary beamline. 

The personnel from Northwestern (Bruno Gobbi, Heidi Schellman, Lee Patrick) and a student 
from Guanajuato (Aaron Higuera) will participate in the reconditioning of the HyperCP 
tracking chambers. Personnel from Guanajuato, Lima, and Duluth, plus Bruno Gobbi from 
Northwestern, and possibly others within the MINERvA collaboration, will participate in the 
installation and commissioning of the tertiary beamline and the components, especially Carlos 
Perez who has already been working on beamline simulations. Cannen Araujo (Lima) and 
Zaidy Urrutia (Guanajuato) are working on the Time of Flight system, including the use of the 
existing MTest system as well as a new, larger area replacement. This MOU will be amended 
at that time. Ph.D. student Zaida Urrutia (Guanajuato) who will be active through the analysis 
phase. Senior personnel will be playing many roles and include Bruno Gobbi, Rik Gran, Jorge 
Morfin, and Julian Felix. All the above are at or will be at Fennilab extensively during the 
Summer and Fall 2008. 

5 RESPONSIBILITIES BY INSTITUTION - FERMILAB 

5.1 FERMILAB ACCELERATOR DIVISION: 

5.1.1 Use ofMTest beam as outlined in Section 3. 
5.1.2 Maintenance of all existing standard beam line elements (SWICs, loss monitors, etc) 

instrumentation, controls, clock distribution, and power supplies. 
5.1.3 Reasonable access to the experimenters' equipment in the test beam. 
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- 5.1.4 	 The test beam energy and beam line elements will be under the control of the AD 
Operations Department Main Control Room (MCR). 

5.1.5 	 Position and focus of the beam on the experimental devices under test will be under 
control of MCR. Control of secondary devices that provide these functions will be 
delegated to the experimenters as long as it does not violate the Shielding Assessment or 
provide potential for significant equipment damage. 

5.2 	 FERMILAB PARTICLE PHYSICS DIVISION 
5.2.1 	 The Fermilab Particle Physics Division will be responsible for coordinating overall 

activities in the MTest beam-line, including use of the user beam-line controls, readout of 
the beam-line detectors, and MTest gateway computer. 

5.2.2 	 PPD will maintain scintillation counters that are part of the Meson Test Beam Facility. 
5.2.3 	 PPD will provide on-call LINUX DAQ computing support during nonnal working hours 

for the MTest DAQ facilities. 
5.2.4 	 PPD will commission and maintain the Meson Test Beam Facility tracking telescope 

and assist in coordinating it with the experimenters DAQ. 
5.2.5 	 PPD will design, simulate, and install the tertiary beam line and PID components. 

The experimenters will also be active participants in this effort, as described below. 
5.2.6 	 PPD will maintain all tertiary beamline components, especially those that will likely 

remain a part of the MTEST facility after the MINERvA run is over. This includes 
TOF, Cerenkov, tracking chambers, magnet and power supply. 

5.2.7 	 PPD will assist the experimenters in calibrating the beamline, including assistance in 
mapping the magnetic fields. 

5.2.8 	 PPD will provide office and lab space as detailed in 3.1. 

5.3 	 FERMILAB COMPUTING DIVISION 
5.3.1 	 Ethernet and printer will be available in the counting house. 
5.3.2 	 COlmection to beams control console and remote logging (ACNET) will be made 

available in the counting house. 
5.3.3 CD will provide mass storage in STKEN for 600 OB ofdata. This will remain for the 
duration of the MINERvA experiment (not just the test beam phase). 

5.4 	 FERMILAB ES&H SECTION 
Assistance with safety reviews, training, and personal dosimetry. 

SUMMARY OF COSTS 

Support for the design and construction of the MINERvA test beam detector comes from 
several sources. The NSF-MRI grant obtained in 2006 provides ~$100k worth of materials and 
design effort. Fermilab has committed significant labor resources. Some materials, such as the 
absorber and some frame elements, have been recycled from previous activities at Fermilab and 
the University of Rochester. Other pieces of this experiment are "on loan" from the full 
MINERvA experiment, and will need to be returned for installation in the NuMI beam line in 
2009. 

--------------~~....... --~~. 
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 The table below contains an estimate of the person-weeks effort and Fermilab equipment and 
operating costs. Jim Kilmer has made the estimate of the PPD personnel. Rik Gran has 
estimated the non-Fermilab contribution to the MINERvA test-beam detector design, 
engineering, and equipment and the operations phase, and includes university faculty and 
student involvement to the end of the physics run. 

Source of Funds [$KJ Equipment Operating Personnel 
(person-weeks) 

Particle Physics Division $Ok $20k 8.5 
Accelerator Division 0 0 0.5 
Computing Division 0 0 0.1 

Totals Fermilab Ok $20k 9.1 
Totals Non-Fermilab $80k 200 
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~ 	7 SPECIAL CONSIDERATIONS 

7.1 	 The responsibilities of the PI of the Minerva group and the procedures to be followed by 
experimenters are found in the Fermilab publication "Procedures for Experimenters": 
(http://www.fnal.gov/directorate/documentslindex.html). The Physicist in charge agrees to 
those responsibilities and to follow the described procedures. 

7.2 	 To carry out the experiment a number of Environmental, Safety and Health (ES&H) reviews 
are necessary. This includes creating an Operational Readiness Clearance document in 
conjunction with the standing Particle Physics Division committee. The PI of the Minerva 
group will follow those procedures in a timely manner, as well as any other requirements put 
forth by the division's safety officer. 

7.3 	 The PI of the Minerva group will ensure that at least one person is present at the Meson Test 
Beam Facility whenever beam is delivered and that this person is knowledgeable about the 
experiment's hazards. 

7.4 	 All regulations concerning radioactive sources will be followed. No radioactive sources will 
be carried onto the site or moved without the approval of the F ermilab ES&H section. 

7.5 	 All items in the Fermilab Policy on Computing will be followed by the experimenters. 
(http://computing.fnal.gov/cd/policylcpolicy.pdt). 

7.6 	 The PI of the Minerva group will undertake to ensure that no PREP or computing equipment 
be transferred from the experiment to another use except with the approval of and through the 
mechanism provided by the Computing Division management. They also undertake to ensure 
that no modifications of PREP equipment take place without the knowledge and consent of 
the Computing Division management. 

7.7 	 The Minerva group will be responsible for maintaining and repairing both the electronics and 
the computing hardware supplied by them for the experiment. Any items for which the 
experiment requests that Fermilab performs maintenance and repair should appear explicitly 
in this agreement. 

7.8 	 At the completion of the experiment: 
7.8.1 	 The PI of the Minerva group is responsible for the return of all PREP equipment, 

computing equipment and non-PREP data acquisition electronics. If the return is not 
completed after a period of one year after the end of running the PI of the Minerva group 
will be required to furnish, in writing, an explanation for any non-return. 

7.8.2 	 The experimenters agree to remove their experimental equipment as the Laboratory 
requests them to. They agree to remove it expeditiously and in compliance with all ES&H 
requirements, including those related to transportation. All the expenses and personnel for 
the removal will be bome by the experimenters. 

7.8.3 The experimenters will assist the Fennilab Divisions and Sections with the disposition 
of any articles left in the offices they occupied. 

7.9 	 An experimenter will be available to report on the test beam effort at Fern1ilab All 
Experimenters Meetings. 

----------------- - ~-~~ 
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APPENDIX I - HAZARD IDENTIFICATION CHECKLIST 

Items for which there is anticipated need have been checked 
Hazardous/Toxic

Cryogenics Electrical Equipment Materials 

Beam line magnets Cryv/h 1 ;",,1 devices List hazardous/toxic materials 
planned for use a beam line or 

Analysis "'dlS"<i'" capacitor banks "'Al"OIIIlI",.Jtal enclosure: 

Target high voltage 

Bubble chamber exposed equipment over 50 V 

Flammable Gases or 
Pressure Vessels !-!9.,!ids---_._._

i inside diameter Type: 

operating pi v~~Ul v 

material r"n",,;t\)
--r 

thickness Radioactive Sources 

Vacuum Vessels ne.rm", installation Target Materials,

• 

inside diameter '''''''jJV.". use Beryl_lium (Be) 

. pressure Type: Lithium (Li) 

window material Strength: tviercury (Hg) 

thickness H 97.ardous C.hf'mi(,91" Lead (Pb) 
~------- -----

Lasers Cyanide plating Tungstt.'I1 (W) 

Permanent installation Scintillation Oil Uranium (U) 

Tt;lIll'VI<" Y installation PCBs Other 
-------------~.--

Calibration Methane Mechanical Structures 

x I Alignul"'''' TMAE X Lifting devices 

type: TEA X Motion controllers 

Wattage: photogrliphic developers _~"'_L1'_ -'
.- ._.. I """'Va'",", PIa.UUllU" c---.--

class: Other: Activated Water? Others 
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Appendix II - Tertiary Beamline Details 

To achieve the low momenta particles critical for the MINERvA experiment, a tertiary beamline 
and its instrumentation must be built, installed, and commissioned. The tertiary beam consists of 
a target and a collimator, two bend magnets capable of delivering 100 MeV/c transverse 
momentum kick when combined, four tracking chambers, two time of flight units and some 
additional absorber material. 

A secondary target will be installed at or near the point where the secondary beam enters the 
MT6-2 area. It is made of copper and is between 23 and 28 centimeters long and 2.54 cm square. 
A steel collimator immediately follows the target. It has a channel coming off at 16 degrees from 
the secondary beam axis. With this design, the collimator also serves as a beam stop that absorbs 
much of the remnant beam. The target and collimator assembly will be combined and put on rails 
so that it can be moved in and out of the secondary beam. 

The momentum analyzing magnets are dipole trim magnets from the anti-proton line and will 
have an appropriate power supply capable of supplying 100 MeV/c transverse momentum kick. 
These, combined with the wire chambers described below, will be capable of measuring the 
momentum of particles that traverse the beamline to within the MINERvA resolution 
specification or the multiple scattering limit, depending on the particle momentum. The beamline 
design, installation, and commissioning is lead by Fermilab and MTest beam experts, Doug 
Jensen and Jim Kilmer, but with significant effort and input from MINERvA personnel, especially 
Jorge Morfin and Carlos Perez. 

Figure 2. A plan view of the tertiary beamline for T977. 

The experimenters have determined that the HyperCP wire chambers are best suited for the 
tertiary beam. A team of MINERvA folks, lead by Northwestern University (Bruno Gobbi, Heidi 
Schellman, Lee Patrick), are doing the work to refurbish them for MINERvA use. Electronics 
support has been provided by Paul Rubinov and others. MTest personnel will play the major role 
in interfacing this with the existing MTest CAMAC system and DAQ. 
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The Time of Flight counters will need to be fast because of the short tertiary beamline. The 
experimenters want to build a larger area scintillator time of flight system that can achieve 160 ps 
resolution after using offline analysis and position infonnation. This system is still under 
development and is a joint effort between MTest and MINERvA personnel. Bruno Gobbi, Rik 
Gran, and Cannen Araujo are playing the largest role on the MINERvA side, again with some 
electronics support from Fennilab. There is an alternate RPC based system that BNL and Rice 
University have offered to lend to MNERvA and MTest. It has demonstrated 80ps resolution and 
meets the other size requirements for this experiment. The experimenters arc still considering 
whether this improved resolution is worth the cost and effort needed to use it. 

For the tertiary beamline commissioning, the experimenters plan to usc the existing Fenker 
chambers and scintillator-based time-of-flight. This commissioning will take place without the 
MINERvA detector, allowing those doing the commissioning to use the full space for the different 
configurations needed to understand the content of the beam. Other beamline instrumentation and 
absorbers available at MTest will likely be an asset in analyzing this beam, and may be used in 
consultation with MTest experts. If portions of the new TOF and Wire Chambers are ready for 
testing in the beam, they may be put in the beam for testing during this time. 

The first opportunity to begin beamline commissioning is October, though some mechanical 
installation steps may take place in the weeks before the first beam is delivered. At that time 
many MINERvA students plus one or two from Universities will be available and on site and 
active in the process. These activities are not included in the six weeks needed for physics data. 

The schedule includes an engineering run with the detector, which may take place after the 
beamline is commissioned, or alternatively may run in the existing secondary beam. The 
experimenters will operate the MINERvA test beam detector with at least four live planes during 
this time. This run is also not included in the estimated six weeks for physics data. 

Prior to and following this engineering run, the experimenters will proceed with the rest of the 
detector commissioning using cosmic ray muons. For commissioning purposes, the experiment 
anticipates significant time with access to the detector but no beam, including taking data with 
cosmic muons and also assembly and calibration activities. This will likely take place during 
times when other users arc in the beamline but not actually taking beam, and will require 
additional schedule coordination. If MINERvA obtain suitable ORC we may want to take data 
out of the beamline but parasitically to these other users. 
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