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The Fermilab Upgrade - An Overview 

1 Summary 

This report summarizes an upgrade program for the Fenrulab Tevatron. This is designed 
to maintain and extend its potential for High Energy Physics under the constraints imposed 
by the US program to build the SSC and in the context of the world's inventory, existing 
and soon to exist, of particle accelerator facilities. Fundamental to this proposal is the 
assumption that first rate physics "·ith major discovery potential is an essential ingredient 
in the pre-SSC era. It is likely that the Upgrade program will also develop unique and 
important niches in collider and fixed target physics in the period beyond SSC operation. 

The Upgrade proceeds in three phases. The first phase is already underway and is 
designed to increase the luminosity of the proton-antiproton collider to - 1x1031 cm-28~c- 1 

at 1 Te\' x 1 TeV. It will also increase the fixed target intensity to - 3 x 1013 ppp (from 
the present 1.5 x 1013 ppp) and pro\·ide a modest increase in energy to 900 Ge\'. 

In the second phase the present Main Ring is replaced with a new Main Injector in a 
separate subsurface enclosure. Initial (peak) luminosity in collider physics is then expected 
to increase to - 2.5 x 1031 cm- 2sec- 1 • The Main Injector would be capable of delivering 
- 6 x 1013 protons to the Tevatron. This machine will ha,•e a high repetition rate and, in 
addition to its use as a p producer and source of test and calibration beams for fixed target 
users during collider operation, its high repetition rate will provide a unique source of 120 
GeV protons for high energy physics. It is proposed to initiate the R&D phase in FY90, the 
construction in FY91, with completion scheduled for 1995. 

In the last phase a second superconducting synchrotron is installed in the collider tunnel. 
Collider physics will be carried out at an energy of 1.8 Te\' per beam and at a luminosity of 
- 4 x 1031 cm- 2sec- 1• The enhanced physics potential resulting from this phase arises from 
the energy increase rather than from the relatively modest luminosity increase. Fixed target 
physics will be carried out' at an energy of 1.5 Te V, the lower energy being necessitated 
by cryogenic considerations. High field magnet R&D is currently in progress at a modest 
level. It is proposed to enlarge this R&D program in FY90 pointing toward a start of the 
construction project in FY92. Project completion is scheduled in FY95 so that installation 
of both the Main Injector and the New Tevatron can take place during a single shutdown 
period. This will be the only substantial shutdown (9 - 11 months) in the upgrade plan. 

In the body of the report a lengthy section is devoted to the physics motivations associated 
with this upgrade. Following that section, the various stages are treated briefly. Because of 
the long lead time associated with the high field magnet R.l.:D program and the substantial 
cost of the l'i'ew Tevatron, this phase is discussed first, followed by the Main Injector. The 
present phase is discussed last; to a large extent, it is already underway. Cost tables are 
provided in the last section. 
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1.1 Context, Constraints, and Conclusions 

The Fermilab Upgrade plan has profited from wide discussion in the HEP communitv 
and in particular with URA, DOE, HEPAP, and the Fermilab Users Group. It has been 
r.ssumed, with considerable enthusiasm, that the SSC will indeed come on and begin to 
publish physics results by 1998. This is a prudent assumption for the community to accept. 
If LHC indeed becomes a European project, there is no way that, as presently described by 
Carlo Rubbia, it can substantially beat SSC. LEPI should become operational by 9:00 a.m. 
of July 14, 1989 and LEPII about 2-3 years later. HERA, at ,fS = 330 GeV wil begin to 
commision in 1990. UNK is harder to estimate but the best guess is that the 3 x 3 TeV phase 
will come late in the 1990's. Recall that neither UNK nor LHC have begun the 7-10 year 
task of constructing a high luminosity 41r detector. All this is to assert that the Tevatron 
at ../S ~ 2 Te V will be the highest energy, fully commissioned and instrumented accelerator 
for the next decade. This makes it eminently logical that Fermilab and the US community 
exploit this feature and this inevitably implies the Upgrade program. To sharpen this, thert 
is already reasonably solid evidence from early GDF results that new physics will very likely 
require at least IOOpb- 1 of integrated luminosity. 

In planning the Upgrade, other factors entered the decision making. These had to do 
with the fact of SSC, its timing and its impact on funding and on people, the latter coming 
in two fla\·ors, accelerator and user types. Thus, for example, the construction of a new 
general purpose 4r. detector that could survive at..,,. lll32 cm-2uc- 1 was ruled out. 

A detailed study of user demographics indicates that the Upgrade program is compatible 
with a decrease in Fermilab user population by 300-400 from the peak of 1300. \\'ith pro· 
portional flow from other HEP activities and a large foreign contingent, SSC should have no 
trouble with its user population. The problem of accelerator physicists is somewhat harder 
but there exists a vast population of non-HEP accelerator experts. (Witness the accelerator 
conferences where HEP people constitute only 203 of the attendees.) 

The financial constraints assumed an HEP budget of $560 million in 1989 dollars. Out 
of this, considering the sums com·entionally spent on construction, over $50 million per year 
(i.e., 103 of SSC) is affordable for non-SSC HEP construction. The Upgrade requires an 
average of about $50 million in FY89 dollars in the years 1990-1995 . .New non-SSC ventures 
can begin in 1995-6 and may perhaps even proceed \\·ith increasing vigor as SSC funding 
begins to decrease. No large requirement for associated operating increases is forseen since 
the Upgrade is essentially a series of replacements. 

The need to keep shutdowns short and to keep the machine on for physics has been 
emphasized. Thus the only significant (9-11 months) shutdown planned will be in 1995 for 
the installation of Phase III and the concurrent attachment of the new Main Injector. 

The Upgrade plan also considers life beyond the SSC. There will be niches that will pro­
vide complementary physics just as the AGS is now proYiding with rare K decays. Although 
it is too early to predict, the Main Injector is seen as a unique instrument for difficult ex­
periments involving very intense and fairly energetic kaons and neutrino beams. Also the 
collider, when not pushing on high energy, can pro>;de three or more interaction regions for 
a variety of very specialized kinds of physics, e.g., B physics if SSC backgrounds prove to be 
terrible, structure functions at x - io-•, detailed studies of jet structures, etc. The future 
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of the "st&nda.rd" fixed ta.rget program in the SSC era will depend on the success of UNK 's 
3 TeV machine. 

A crucial element in the Upgrade is the fact that CDF (&nd soon DO) is confronting 
formidable problems in high rate, low cross-section hadron physics. With the Upgrade they 
will be confronting subtle signatures at the level of io-11 to io-12 of the total cro&&·section. 
There u no way of aimulating this e:eperience. The Upgrade, in addition to the impressive 
physics potential, is guaranteed to provide unique experience in this crucial area. Prospects 
!or successful exploitation of the Upgrade seem excellent. There is no sign that CDF is 
running into detector limitation&. Extremely cle&n dijets have been recorded at a rate of 
about 100 events per pb-1 above a mass of 300 GeV /c2 • Thus, the Upgrade will yield tens 
of thousands of ha.rd collision events on the constituent level at energies well beyond LEPII 
and HERA. 

Progress in the understanding of physics, progress in detector technology with the detec­
tor upgrades, progress in accelerator technology as increasingly denser bunches are handled, 
and progress in the training of physicists are all essential ingredients in a successful exploita­
tion of the SSC. As everyone knows, the stakes are much bigger in Texas! 

In summary, a proposal is presented here that, admittedly, will put some stress on the 
community in the SSC construction era but which is in fact responsible, affordable with 
absolutely .unique capabilities for learning new physics and essential techniques. This plan 
is believed to be correct primarily because it offers the best physics potential within the 
constraints imposed. 
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2 Introduction 

2.1 Brief Description 

For at lea.st the next decade, the Tevatron will remain the focus of the US High Energy 
Physics Program. The Tevatron is not without competition in its ability to advance the 
frontiers of elementary particle physics. Even today the SpjiS is a serious competitor because 
of its higher luminosity in spite of its lower energy. For the Tevatron to be able to ma.intain 
its status &S the pre-eminent hlgh energy facility it must be improved to fully exploit its 
potential during thls time span. This report describes a three phase upgrade program which 
can provide opportunities at the forefront of physics in both the fixed target and colliding 
beams physics activities at Fermilab in the pre-SSC era. The lessons of history are also clear 
in that, with the Upgrade, it is likely that areas of physics will exist for which the Tevatron 
ma.y be more a.ppropriate tha.n the SSC, given the importance of the highest energy, especially 
in the early yea.rs of SSC physics. 

Collider physics, when done with a slowly evolving general purpose 4?1' detector a.t a. 
fixed energy, dema.nds something like a doubling of the integrated luminosity with each run 
in order to ma.intain the discovery potential for new physics at each sta.ge. The Tevatron 
I project set 1030 .cm-2 sec- 1 as the design luminosity, and that has been achieved and 
exceeded. The new program calls for increasing the luminosity from run to run until a 
peak of a few x 1031 cm - 2 sec- 1 is achieved and integrated luminosities per run in excess of 
IOOpb- 1 arc feasible. Indeed, data from the 1988/89 CDF run, tentative as they are, indicate 
that runs of the order of lOOpb- 1 will be essential for new physics. In this upgrade plan it is 
proposed finally to both double the energy and the luminosity in order to extend the physics 
reach to the ultimate capability of the existing Main Accelerator enclosure. Fixed target 
experiments will also benefit from the increases in both proton energy and intensity. 

The Upgrade proceeds through three phases, the first of which is already underway. In 
this initial phase, improvements to the antiproton source, the installation of separators in 
the Tevatron, new interaction region optics for the two major detectors, and the incrca.sc in 
the linac energy to 400 Mev will bring the luminosity to the 1031 cm- 2 $CC- 1 level for the 
fourth collider run in 1992. Cryogenic system modifications should permit operation of the 
Te\-atron at 1 TeV for collider physics, and 900 GeV for fixed target physics. The projected 
total <:<Kt of this phase in then year dollars (1989-1991) is $48.3 million of which the linac 
upgrade is a major component. 

The second phase consists of a significant construction project: the replacement of the 
Main Ring with a Main Injector in a separate subsurface enclosure. Collider runs subsequent 
to its commissioning are expected to enjoy another step of about a factor of 2.5 in luminosity, 
and there are a variety of other benefits as well, including an increase of the fixed target 
intensity to above pre· Tevatron levels, the removal of a major background source from the 
colliding beam interaction regions; and provision of a new and unique source of extremely 
intense beams of 120 Ge V protons. 



In the third and final phase, the space in the collider tunnel vacated by the Main Ring is 
to be occupied by a second superconducting synchrotron. The high field m11gnets of this new 
ring &re designed ior operation at 6.6 Tesla &t & temper&ture of 4.2 K, corresponding to an 
energy of 1.5 TeV. By cooling the ring to 1.8 K, the energy would be increased to 1.8 TeV. 
The energy enhancement would in addition increue the luminosity for proton-antiproton 
collisions to 4 x 1031 cm- 2 aec- 1 • 

The first phase, except for the linac, will be completed in 1991. The completion date 
of the lin11c, if funded in 1990, would be in 1992. The required shutdown for installation is 

. measured in weeks. The Main Injector, if funded in 1991, could be in operation in 1995. 
The New TeV&tron, if funded in 1992, could be ready at the same time. 

The total cost of the three phases can be funded with 11n increment of about SSO million a 
yeu to the Laboratory's base budget, in 1989 do!l&rs. It is &!so a sensible investment which 
will buy exciting discovery potential, solid advance o:f our knowledge bue, and invaluable 
experience in handling high luminosity collisions. All of this will serve to make SSC more 
efficient, which in itself hu an enormous pay-back ratio. Of course, it is expected that 
shortages of funds and people will be an important new environmental issue in non-SSC 
HEP. This hu been used as a constraint. Other constraints had to do with minimizing the 
downtime of the TeV&tron and understanding fully the importance of both the collider and 
fixed target programs proceeding with full steam during the Upgrade program. 

The remainder of this introduction comments on the options that were considered before 
Fermilab chose the particular sequence of improvements described here, and on the impli­
cations of that sequence for parameter choices. In the course of making these choices, wide 

. ranging discussions and presentations were held in the high energy community. 
Subsequent sections ofthis document discuss the physics capability of the various phases, 

• a brief description of each phue, and an estimated cost of the additional funding that 
Fennilab would need to cury out the design and construction of the major additions to 
the accelerator capabilities; the 400 MeV linac, the Main Injector, and the New TeV&tron. 
It is assumed that the cost of upgrading detectors and the other smaller additions to the 
accelerator-switchyard complex are done within the framework of the existing Fermilab 
budget, i.e., the requested FY90 budget. 

2.2 Selection from Variety of Options 

The program presented represents the distillate of sever.al years of planning and of weigh­
ing the alternatives. To suggest the extent of this process, the two other upgrade paths that 
were explored in detail &re mentioned here. The first phase remains the same in all of the 
plans; it is only the later stages that differ. 

A year ago, a design report was prepared for a somewhat higher luminosity, but tech­
nically more challenging approach to proton-anti proton collider physics. Two 20 Ge V syn­
chrotrons were at its heart. One was to be a second booster synchrotron to receive 8 Ge V 
beam from the existing booster and deliver its output to the Main Ring at 20 GeV. Low field 
and transition crossing problems in the Main Ring would thereby be avoided: The second 

7 



ring was to be a storage device for a.ntiprotons, received either from the existing accumula· 
tor, or from the Tevatron via the Main Ring to be recooled. Although the goal of the study 
was to establish a design capable of a luminosity of 5 x 1031cm-2sec1, the technological 
difficulty of the plan that emerged made 2 x 1031cm-2 sec- 1 appear to be a more realistic 
limit. 

These concerns for the difficulties of achieving the desired performance as well as the 
limited growth potential led to a design study on a 1 TeV on 1 TeV proton-proton collider. 
In order to provide the space for two superconducting synchrotrons in the Main Accelerator 
enclosure, the Main Ring was removed from this enclosure and its role taken over by a 
separate 150 GeV Main Injector in its own enclosure. A second 1 TeV superconducting 
synchrotron would be insta.lled to make possible proton-proton collisions at a luminosity 
well in excess of 1032 cm-2 seC- 1 • While this plan offered advantages for certain areas of 
physics, it required entirely new detectors. Because the construction of these new detectors 
would have to use the facilities of the existing assembly halls for CDF and DO, a massive 
disruption of the ongoing program appeared inevitable. Then too, the required number of 
users and funds could exceed the imposed constraints. This plan did provide some benefits 
to the fixed target program because the Main Injector was a much superior machine to the 
present Main Ring. 

The Upgrade as outlined here combines the continued concentration on single-ring collider 
physics of the first plan with the exploitation of a second superconducting ring as in the 
second, to provide a program that extends the discovery reach of the Fermilab facility through 
a combination of luminosity and energy increase. The Upgrade has the advantage that 
the detector improvements required to keep pace with the gradually increasing Tevatron 
luminosity can be made adiabatically during the times allocated to fixed target operation. 
Moreover, the cost of these improvements (see Sec. 7) is far less than the cost of entirely 
new detectors. The discovery reach of the collider experiments in this plan is on balance 
superior to the other two. Finally, the New Tevatron nearly doubles the energies of the fixed 
target beams, and the Main Injector creates a unique new facility which makes it possible 
to exploit the intense good duty factor beams of 120 GeV protons for physics and detector 
development during collider operation. 

2.3 Criteria and Technical Constraints 

The aim o{ the next few paragraphs is to show how the luminosity and energy goals 
above turn into parameter choices, and, especially, to highlight the importance of antiproton 
stack size, antiproton stacking rate, and separated beams. 

The luminosity for head-on collisions may be written 

1:- ~ J, BNpN~ 
- 2 "/ 0 (Nfl• 

where Bis the number of bunches in each beam, the N's are the number of particles in each 
bunch for the two particle species, / 0 is the revolution frequency of the synchrotron, f3• is 
the amplitude function in both transverse degrees of freedom at the interaction point, 1 is 
the Lorentz factor, and EN is the normalized emittam:e. The factor of 3/2 is associated with 
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the specific definition of emittance - i.e., the phase space &rea containing 953 of a gaussian 
beam - but is not particularly releva.nt because the emphasis will be on sea.ling arguments. 

The origin&! antiproton collider design report specified a luminosity of 1030 cm-2 8eC1 

through the collision of three proton bunches with three anti proton bunches, each cont&ining 
6x1010 particles with a normalized emittance of 2411' mm mrad at an interaction point where 
/3' = 1 m. Shorn of powers of ten and other constants, the luminosity expression for the 
design has the pattern 

.C ex BN,Np = 3 x 6 x 6. 
EN/3' 24 X 1 

A combination of circumstances- particularly an antiproton production cross section lower 
than that assumed in the design and the restricted transverse admittance of the Ma.in Ring 
- resulted in the use of the pattern 

6 x 6 x 2 

24 x 2/3 

to obt&in the design luminosity. As this is written, the typical initial luminosity of a store 
is 1.5 x 1030 cm- 2 8ec- 1 , with the pattern 

6 x 7 x 2 

24 x 1/2 

It is from this situation that the Upgrade begins. 
The denominator of the luminosity expression offers relatively little fle:icibility for major 

g&ins. If the amplitude function at the interaction point i1 reduced significantly below 0.5 
· m, the bunch length correction diminishes the potential benefits of low /3'. Though the new 

interaction region optics permit /3' = 1/4 m, no value lower than 0.5 m will be used in the 
r following discussion. A potential change in frequency of the acceleration system is held in 

reserve &S a means of escaping this limitation. 
The other factor in the denominator is the emittance. Quite aside from the difficulty of 

producing and maintaining beams of arbitrarily small emittances with reasonable intensity, 
there is a limitation due to the beam-beam effect, and that couples the emittance with one 
of the bunch intensities in the numerator. The proton bunch intensity is at least as large as 
the antiproton bunch intensity throughout the Upgrade, and so the former intensity will be 
used. The betatron oscillation tune spread experienced by the antiprotons is approximately 

A11 = H. 3N,r0 

2EN 
N x io- 10 

= o.0075H , 06 I EN X l 11' 

where H is the number of passages through oncoming bunches per turn and r 0 is the classical 
radius of the proton. The necessity of avoiding low-order resonances limits the tune spread 
to a v&!ue of about 0.02. At present, the collider operation is tune spread limited , with 
A11 ::::: 0.025. The emittance of the protons is intentionally increased by &!most a factor of 
two before injection of the antiprotons to keep the tune spread within bounds. By separating 
the proton and antiproton orbits except at the collision points, H can be reduced from 12 to 
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2, the lower limit corresponding to the number of major detectors that will be in operation 
for the next collider run. The present separator scheme allows for 44 bunches of each particle 
type. Nearly a factor of 2 in luminosity can then be gained as it will no longer be necessary 
to dilute the particle emittance&. But to reach the goal of 2.5 x 1031 cm-2sec- 1 at 1TeVx1 
TeV another factor of 10 must be found. 

The remaining factors in the luminosity expression, B N~, represent the total number of 
a.ntiprotons in the collider. In order to capitalize further on the a.venue to higher luminosity 
provided by separated bearns, it is necessary to improve both the antiproton stack size and 
the stacking rate. The stack size must, of course, be larger than the number of antiprotons 
required to fill the collider. The overall transfer efficiency from accumulator stack to low-13 
collisions is now about 703 to 803, and so 12 x 1010 antiprotons undergoing collision implies 
the extraction of about 17 Y 1010 from the accumulator. This in turn requires a stack size of 
about 30 x 1010 antiproton Though the number of extracted antiprotons will go up by an 
order of magnitude, it is Ill cipated that the required stack need only be a.bout 253 larger 
tha.n the number extracted, as a result of increasing the number of bunches. 

The storage time is likely to remain roughly constant. In today's operation, the luminosity 
·lifetime is sufficient to permit stores in excess of a da.y, but the actual average store duration 
is just under 14 hours. Most stores a.re terminated unintentionally due to a variety of 
fa.ult conditions. 'While the sources of these fault conditions will be gradually eliminated, 
the new equipment associated with the Upgrade will inevitably bring new ca.uses for store 
termination. Therefore, it is planned to improve the stacking rate by nearly an order of 
magnitude throughout the Upgrade. 

The progression in luminosity, stack size, and stacking rate is summarized in Table l. To 
reach these design luminosities, only 22 bunches are needed, consistent with the projected 
capabilities of the antiproton source during the Upgrade. Should the source be able to 
produce larger stacks, it is conceivable that the luminosity could go up by as much as 
another factor of two. 

Phase c. HNpN! 
Astac* p/aec p/p Rate(ji /hr) ~ c .:Jif• Rate 

Now 1.5 x 1030 exr_x:i 
24"172 

17 x 1010 0.65 x 1012 7 x 10 6 l. 7 x 1010 10 

Ia i 7 x 1030 ~)C~X~ 

12xl72 
43 )( 1010 o.85 x ion 10 x io-e 3.1 x 1010 14 

lb ! 1 x 1031 22x6x2 64 x 1010 1.4 x 1012 14 x 10-e 7.0 x 1010 9 12xl72 

II i 2.s x 1031 22 X __ ~_)C 5 
12x172 

13 x 1011 2.8 x 1012 14 x l0-6 14 x 1010 9 

III 4 x 1031 !..!_X_!._X_! 
12xl72 

13 x 1011 2.8 x 1011 14 x io-e 14 x io10 9 

Table 1: Progress in initial luminosity, stack size, and stacking rate throughout the Upgrade. 
The initial phase is divided into two parts; la. is everything except the 400 Me\/ linac and 
the antiproton target sweeping system, a.nd lb includes the linac. The luminosity pattern is 
the sarne as that used in the text. 

10 



3 Physics Motivation 

There are at least 19 basic parameters of the Standard Model. The Collider and Fixed 
Target Upgrade program addresses issues as fundamental as these parameters: 

1. Gauge Couplings: Precision measurements of the electroweak coupling a,. (or equiv­
alently ain28,.,) come both from the Collider program through measurements of the 
properties of the W± and zo and from the neutrino program. 

The 'running' of a, is proposed to be well-measured for the first time via a future muon 
scattering experiment. 

2. Masses: If not already found with the present Tevatron, the top quark mass should be 
determined, or at least tightly constrained, with the Upgrade. Fourth generation (or 
other) quarks and leptons are also objects of search in the Collider program. The Main 
Injector provides a powerful tool for searching for neutrino masses and mixings. 

3. Mixings: Two of the four independent KM parameters need determination. The unitar­
ity of the KM matrix should be tested. Both the Fixed Target and Collider programs 
directly address these questions. 

4. Higgs Sector: \Vhile the standard Higgs particle seems out of reach, variants (axions, 
charged Higgs', techrucolor, ... ) need not be. Considerable discovery potential exists 
for these variants. 

In addition, there exists in the program considerable sensitivity to phenomena beyond 
the Standard Model, not only in the Collider mode but also in the Fixed Target program 
(e.g. experiments on rare K decays using beams from the Main Injector). 

Clearly this program addresses extremely basic issues. In what follows the physics po­
tential of the Upgrade program is presented in more detail. 

The Phase 1 (a and b) Upgrade will increase the luminosity for pp collisions to a peak 
luminosity of!.= 1031 cm-2aec-1 and raise the energy of collisions to ..ja = 2.0 TeV. This 
will provide a substantial increase from the present peak luminosity of approximately .l = 
1.5 x 1030cm-2aec- 1 along with a modest increase in energy from the present 1.8 TeV. 
Phase la includes all of the improvements that have been underway since 1987, to make 
it possible to provide CDF and DO with simultaneous high luminosity interaction regions. 
The commissioning of the DO detector will be concurrent "·i th the completion of Phase la. 
Phase lb corresponds to an upgrade of the existing 200 MeV linac to a 400 MeV linac. 
The improvement will increase both the rate at which antiprotons are accumulated and the 
quality of the proton beams. 

Phase II involves the construction of a Main Injector in a separate tunnel. This will 
improve the luminosity for pp collisions by another factor of 2.5 and remove a major source 
of background from the colliding beam interaction regions. It will also increase the proton 
intensities for fixed target running by at least a factor of three. This will be particularly 
important for the fixed target heavy quark physics program. It will be possible to transport 
120 Ge V protons from the Main Injector to all targets in the fixed-target experimental areas 
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during Collider operation of the Tevatron. The primary and secondary beams can be used 
to check out the large multiparticle spectrometers prior to the changeover of the Tevatron to 
fixed-target operation. Thls will significantly reduce the two months of Tevatron time now 
being used for detector startup thereby ma.king better use of the Tevatron fixed-target beam 
time. The very hlgh intensity source of protons from the Main Injector will create unique 
opportunities for neutral kaon physics and neutrino physics. These fixed target physics 
opportunities are a natural extension of work in progress at Fermi!ab and will be discussed 
below in subsequent sections. It will make test beams available for SSC detector development 
and Tevatron collider detector calibration throughout most of the year. Finally, but not the 
least of the benefits, it permits the possibility of creating a third interaction region for high 
luminosity collider physics. Such a region would open the way for the Bottom Collider 
Detector (BCD) proposal, now in the process of being formulated. 

In Phase III a New Tevatron will be installed in the present tunnel. This new ring will 
increase the energy for pp collisions to y8 = 3.6 TeV. Furthermore, the peak luminosity will 
increase to C. = 4 x I031 cm-2sec1• 

The Upgrade will enrich both the collider and fixed target programs at Fermilab. How­
ever, since the major thrust of the Upgrade program is to improve the physics potential for 

· the Collider program a detailed exposition of the physics benefits is given here. In order to 
present s11ch a quantitative discussion of the physics motivation a number of parameters and 
assumptions need definition. 

The experience of the past three years of operating the Tevatron for collider physics 
and fixed target physics indicates that a standard collider run will have a duration of ten 
months. Eight of these months will be scheduled for high luminosity collider physics at BO 
(CDF) and DO. The other two months will be used for special runs, the times when low 
luminosity experiments at EO and CO will be scheduled, and accelerator studies. The record 
shows that 4 x 105 seconds (-110 hours) of stored beam can be achieved reliably during 
a week. The average luminosity during a store is typically 453 of the initial luminosity. 
Hence, a standard run will be equivalent to - 6 x 106 seconds at peak luminosity. Another 
factor must be included to take into account the detector efficiency. Presently, the Tevatron 
Collider operates at a center of mass energy ( y'i) of 1.8 Te V and an initial luminosity which 
averages .C. = 1.5 x 1030cm-2sec-1 • To date, an integrated luminosity of 4pb-1 has been 
delivered to CDF and l.5pb-1 has been recorded on tape. A suitable goal for this run is a 
total integrated luminosity of 5pb-1 on tape. For the remainder of the run it would thus be 
necessary to deliver approximately 6.5p&-1 to CDF with 3.5pb-1 recorded on tape, consistent 
with recent detector efficiency. 

In future runs, the detector efficiency is expected to reach 803 routinely. An extrapola.­
tion of the performance to date indicates that with the completion of Phase II of the Upgrade 
a standard run at center of mass energy of 2 TeV and peak luminosity of 2.5 x 1031cm-' ~ec- 1 

will yield IOOpb-1 • At the completion of Phase III, with center of mass energy of 3.6 TeV 
and peak luminosity of 4 x l031 cm-2.seC 1 , the yield, at this higher energy, for a standard 
run would be 200pb-1 within the uncertainties of these estimates. 

To study the physics potential of this proposed Upgrade it is useful to consitkr its various 
phases as well && a potential pp option: 

12 



1. Phase II - The Upgrade after the completion of the Main Injector. Although the energy 
for pp collisions will remain at ./8 = 2.0 TeV, the Main Injector will increase the peak 
luminosity by a factor of 2.5, from .C. = 1.0 x 1031cm-2aec- 1 at the end of Phase I to 
r; = 2.5 x 1031 cm-2 sec- 1 • Thus a standard run would yield an integrated luminosity 
of lOOpb- 1

• 

2. Phase III - The proposed New Tevatron at its maximum energy y'8 = 3.6 TeV. With 
a peak luminosity .C. = 4 x 1031 cm-2 .sec-1 a standard run would yield an integrated 
luminosity of 200pb- 1

• For many reactions this extra energy is equivalent to a much 
higher (3 to 5) luminosity at 2.0 TeV. This can be read from the graphs or Table IV 
below. 

3. pp Option - A second ring in the Tevatron tunnel allows the possibility of pp collisions at 
an energy of y'8 = 2.0 TeV but with a higher peak luminosity .C. = 2 x 1032 cm- 2 sec-1 • 

For this option, a standard run could produce an integrated luminosity of at least 
lOOOpb- 1 • This option is left as a distant one, for both CDF and DO are probably not 
upgradable to these luminosities. 

The physics potential of the Tevatron Collider program can be divided into three broad 
classes: Standard Model Physics, Minimal Extensions, and N cw Directions. Each of these 
classes will be discussed in turn. After a summary of the Collider physics motivations, there 
is a brief discussion of the benefit to the fixed target program of the higher energy of the 
l\ew Tevatron. New physics opportunities associated with the Main Injector are discussed 
in the final section. 

3.1 Standard Model Physics 

At the Tevatron the physics of the standard model can be studied in great detail. Perhaps 
the most exciting opportunity at present is the discovery and subsequent study of the top 
quark in pp collisions. The lower bound on the top mass is 41 GeV /c2 which comes from 
the analysis of UAl data. 1 There are no reliable theoretical predictions for the top mass. 
However within the Standard model with three generations there is an upper bound on the 
possible top mass which is determined by the deviation of the p parameter from unity. 2 

The present experimental constraints on the p parameter imply that top is no heaver than 
180 GeV /c2. At Tevatron energies and above the dominant mechanism for producing top ( 
or any heavy quark) is gluon fusion. The cross section for heavy quark production via gluon 
fusion is shown in Figure 1 for the present Tevatron energy, the various Upgrade phases, and 
the pp Option. The detection of a top signature may require as few as 100 produced pairs, 
while a clear proof of top accompanied with a mass measurement will require as least 1000 
produced pairs. Therefore with 5pb- 1 CDF can measure the top mass up to 80 GeV /c2 and 
see evidence for top for masses up to 120 GeV /c2• The Upgrade will extend the range for an 

1G. Altarelli et. al., Nud. Phys. B308, 724 (1988). 
2 P. Langacker, \\'.JI!. lllarciano, and A. Sirlin, Phy. Rev. 036, 2191 (1987). Aloo see U. Amaldi et. al, 

Phy. Rev. 036, 1385 (1987). 
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Figure 1: 
Total cross section, cr(n&nobarns ), for pair production of heavy quarks (by gluon fusion) in pp 
collisions at ./i = 1.8 TeV (dashed curve), 2Jl TeV (solid curve), and 3.6 TeV (dotted curve): 
and in pp collisions at ,/i = 2.0 TeV (duh-dotted curve). The EHLQ parton distribution 
functions (with A= 290 MeV) were used. The cross sections required to produce 100 heavy 
quark pairs in a 1tandard run of integrated luminosity of Sp&-1 , lOOp&-1 , and 2oop&-1 are 
indicated by horizontal solid lines. The cross section required with an integrated luminosity 
of lOOopb-1 is .lpb. 
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Table 2: Event Rates For Standard Particles 

Particle (Ma.ss) Events in Standard Run 
Now PhaseII Phase III ' pp Option 

b(4.75GeV/c2) 2.5 x 108 5.5 x 109 2.0 x 1010 5.5 x 1010 

li""(81GeV/c2
) 6 x 104 1.3 x 106 3.6 x 106 7.5 x 106 

Z 0 (92GeV/c2 ) 2.0 x 104 4.4 x 105 1.3 x 106 3.0 x 106 

tt'±-r(Et > lOGel') 75 1640 5800 : 6300 
ur+w- 32 750 2400 3000 
ur±zo 8 180 640 880 
zozo 4 90 360 370 

accurate mass measurement to 230 Ge V / c7 • Since this is safely above the theoretical upper 
bound on the top mass, the discovery of top within the Standard Model will be assured with 
the Upgrade. In the more fortunate circumstance that top will be discovered at a much 
lower mass, perhaps even in the present collider run, the New Teva.Iron will allow Fermilab 
to become a top factory. For example, if the top mass is 80 GeV /c2 then in the present 
run approximately 1250 top pairs would be produced, ,..hile in a standard run 220,000 top 
pairs would be produced with the New Tevatron (as compared to 25K for Phase II and 200K 

. for pp Option). These rates allow the potential for studying possible rare decay modes or a 
significant nonstandard decay mode, eg. charged Higgs (H+ +b) or fourth generation leptons 
(L+ -r VL + b). 

The collider ,..il) also produce sufficient events to allow detailed studies of the electroweak 
bosons (tt'± and Z0 ) and the bottom quark. Table 2 shows the number of produced events 
for various known particles at the present Tevatron with integrated luminosity of Spb- 1 as 
well as standard runs for Phase II and III of the Upgrade and a standard run for the pp 

Option. \\'bile the full upgrade is slightly inferior to the pp Option in each of these measures 
of standard particle production, the benefit of the pp option can only be realized by replacing 
both the CDF and DO detectors. Moreover, the increase in new physics potential with the 
proposed Upgrade program is greater than the pp option. 

The study of bottom meson decays, mixing, and CP violation will provide critical infor­
mation about the quuk mixing matrix (i.e. the KJ\1 matrix) in the three generation standard 
model. It is very likely that most of the infounation about Bu and Bd mesons obtained in 
the next 5 years will come from LEP and CESR and a smaller but significant contribution 
from the Ferrnilab fixed-target program. In particular, with a planned upgrade CESR will 
be capable of producing 107 B mesons per year by 1995. Some exploration of the physics of 
B, mesons and b quark baryons will likely occur at Fermilab. 

There are still large uncertainties in the total hadronic rate of bottom quark production. 
Recently, the full calculation through order o! has been completed. 3 The results are shown 
in Figure 2. The range of theoretical uncertainty is indicated by the upper (dotted) and 

3 P. Nuon, S. Dawson, and R. K. Ellis, 1'ud. Phys. B303, 607 (1988). 
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Figure 2: 

Total cross section, a(nanobarns), in order Q! for the production of the bottom quark via 
gluon fusion in pp as a function of center of mass energy .J6 ( GeV). The theoretical un­
certainties are illustrated by three choices of the three parameters of the calculation: The 
bottom quark mus, m; the QCD scale, A; and the scale of the process, µ. The middle 
(solid curve) uses the nominal values of these parameters: m = 4.75 GeV, A = 170 MeV, 
and µ. = m. The largest cross section (dotted curve) uses extreme values: m = 4.5 GeV, 
A = 250 MeV, andµ.= m/2. The smallest cro&S section (dashed curve) uses the opposite 
extreme values: m = 5.0 GeV, A= 100 MeV, andµ.= 2m. The DFLM parton distribution 
functions were used. 
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lower (dashed) curves. Although the variations are large, the dependence of the total cross 
section with ,/i is quite accurately linear in the energy range above ,/i = 500Ge V and hence 
the ratios of cross sections for the present Tevatron and the Upgrade options should be quite 
reliable. These ratios are 1.0 to 1.1 to 2.0 to 1.1 for the Tevatron Upgrade Phase II, Upgrade 
Phase III, and pp Option respectively. The rate of bottom quark production shown in Table 
2 is the nominal result of the order o! calculations. However, as seen from Figure 2 and 
Table 2, even taking these uncertainties into account the cross section of b quark production 
would be at least 50 µ. b. 

In contrast the e+e- cross section for fJ B production at the upsilon ( 4S) is about 1 
nb, 105 times sma.ller than the estimated 110 µ.b cross section for BB production in pp 
collisions at 3.6 TeV. Even with the proposed luminosity upgrade of the CESR collider, 
the New Tevatron will be capable of producing a thousand times more events. In addition 
the Tevatron provides a Lorentz boost to the B's which gives promise of reconstructing the 
secondary vertex of the B meson. If the detection problem for B's produced in a hadron 
collider can be solved as it was solved for charm in fixed-target hadron experiments then the 
future of b physics could be very bright for the Tevatron. The study of CP violation in the 
neutral B system would greatly extend the understanding gained from the the K system, 
leading to a precise determination of all the KM matrix elements. Furthermore, the study 

. of not one·or two but many CF-violating decay modes in the B system, would overconstrain 
these parameters. 

The determination of the CF-violating asymmetry of B-decay branching ratios, A = 
_ [f(B ..... !) - f(B __, ])]/[f(B -. !) + f(B) -. ])] directly measures elements of the KM 
matrix. Such asymmetries are expected to be in the range 0.05-0.30 for some favorable 
modes. However, it is anticipated that decay modes with large asymmetries have small 
branching ratios. "When the final state f is a CP eigenstate the theoretical interpretation of 
A is particularly clean. However a very large sample of produced B's is required to make a 
measurement of this asymmetry. Also, when the final-state f = J, the identification of the 
parent B as a particle or an antiparticle must come from a tag based on the reconstruction 
of the other B in the event. 4 

In order to realize the full potential of the B system, a sample of several thousand B-B 
events in the modes of interest (branching ratios < lo-•) must be fully analyzed, including 
full reconstruction of one B meson and sufficient reconstruction to identify the particle­
antiparticle nature of the other. It is generally accepted that hadron colliders at high energy 
are the ultimate B factories. This is because of the very large B cross sections, about a 
millibarn, and the very favorable ratio of the B cross section to the total cross section (about 
13, like charm photoproduction). 

The kinematics of B production at the New Tevatron collider are very similar to those 
at the SSC. Therefore, the technical challenges in mounting an experiment in the collider 
are similar to the challenges in the low-luminosity (beauty) region at the SSC. Since the 
challenge is so great, many physicists believe that an intense effort to build such a detector 

4 For a discussion of CP violating decays in the B system. see: F. Gilman.B Phy1ie1, Proceedings of th< 
Workshop on High SensiliYity Beauty Physics at Fermilab (Nov. 11 - 14, 1987), p. 1 and the references 
therein. 
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should begin immediately. Some components could be built after a few years' R&D, others 
will require many years. But the goal of a major physics measurement prior to the SSC 
greatly sharpens the focus of the needed detector development. 

The most critical detector element is the solid-state vertex detector, with about a million 
channels and a 411" geometry to reconstruct tracks and vertices in 3- D. The experience at the 
Tevatron collider, will lead the way to the "best" approach for the SSC. 

A detector concept for the Tevatron collider has been recently proposed. This is based 
around a large dipole magnet, with field transverse to the beam to maintain good momentum 
measurement for all charged tracks of Pr < 5 Ge V / c. In addition to the silicon vertex 
detector, there will be a straw-tube tracking system, Ring-imaging Cerenkov counters for 1!"· 

K-p separation, transition-radiation detectors and an electromagnetic calorimeter for electron 
identification and triggering, and a large farm of on-line numeric processors. 

An R&D program has been initiated to address the many technical issues involved in 
building such a detector. An interim goal might be to place a portion of the vertex detector 
and tracking system in one of the low luminosity intersections at Fermilab during the 1991 
collider run, in order to demonstrate that secondary vertices can be detected in a hadron­
collider environment. Useful signals include K: -+ 'l!"+'ll"-, and D• .-+ K-1!"+. 

The measurement of CP violation in the B system may be a distant goal but this drive 
allows many interesting features of the B system to be studied along the way: the details ·of 
bb production in hadron collisions, mixing, rare decay modes, etc. The combined prospects 

· of new physics and an intermediate step toward high luminosity running at the SSC render 
the b physics potential of the Tentron upgrade an important element of a healthy high 
energy physics program in the 1990's. 

The W± the high rates in hadron collisions makes the Upgrade very competitive with 
LEPII for studying the physics of tt'±. 5 One example of what might be done with the high 
rates at the Upgrade has recently been studied by the DO collaboration. 6 The high statistics 
available in H'± and zo production at the New Tevatron permit the determination of the 
H'± mass to a statistical precision comparable to that obtainable at LEPII. Using the ,·alue 
of the zo mass obtained by LEPI or SLC a determination of the H'± mass to a precision of 
±100 MeV /c2 free of absolute energy calibration error may be achievable. 7 In the Standard 
Model with three generations, the mass of the H'± depends strongly on the top quark mass 
and more weakly on the Higgs boson mass as shown in Figure 3. A precision measurement 
of the W± mass with an accurate measurement of the top quark mass enables one to test the 
consistency of the three generation Standard Model. Such a consistency check could be one 
of the first indicators of either a fourth generation or physics beyond the Standard Model( eg. 
Supersymmetry or Technicolor). 

From Table 2, it is clear that detailed study of electroweak pairs will not be easy even 
with the Tevatron upgrade. The signal to background rate for H'± plus two jets (with pair 
mass near A!("')) is not encouraging and the rate for totally leptonic channels is very small. 

''Physics at LEP at \'ery High Energies', G. Barbiellini et. al., in 'Pby1ic1 at LEP Vol. 2', edited by J. 
Ellis and R. Peccei, CERN Preprint 86-02, p.1 (1986). 

"'Theoretical Implications of the W* - zo Mass Difference and the Capabilities of the DO Detector in 
Measuring It', R.Raja, fermilab preprint CONF-88/198 (1988). 

7Jbid. 
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Figure 3: 
Dependence of the H' mass on the top mus for fixed zo mass (Auumed here to be 94 
GeV /c2). The solid curve assumes the Higgs mass of 10 GeV /c2; the duhed curve usumes 
the Higgs mass of 100 GeV /c2; and the duh-dotted curve usumes the Higgs mass of 1000 

; GeV /c2. The 10' bands are shown for a top mus of 175 ± 5 and a H' mus of 84.0 ± .l are 
illustrated. (From Re!. 6) 
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However, there will be enough events (particularly in the w+w- channel) to look for any 
gross disagreement with the Standard Model prediction. For example, if the W± and zo 
were composite, resonances might occur in electroweak pair production at high energy or the 
W± might have an anomolous magnetic moment. One can search for strong resonances or 
any other large deviation of the cross section in any of these channels at subprocess energies 
well above the highest LEPII energy. For example, resonances might occur in electroweak 
pair production at high energy if the U'± and zo were composite. 

3.2 Minimal Extensions 

The Tevatron energies are high enough to be sensitive to new physics at the electroweak 
scale. The simplest extension is the possibility of a fourth generation of quarks and leptons. 
If discovery requires 100 produced pairs a fourth generation quark could be discovered for 
masses up to 120 GeV /c2 in the present run of the Tevatron. With the New Tevatron 
discussed above, the discovery limit for new quarks will be extended to 350 Ge\' /t?. This 
range of masses is particularly important within the standard model. Figure 4 shows the 
bounds on-new quarks implied by the standard model. If it is assumed that there is no new 
physics (beyond a fourth generation) all the way to the GUT scale(~ 1015GeF) then a more 
stringent unitarity upper bound can be obtained for quark masses. 8 As shown in Figure 
4 the New Te,·atron collider will be sensitive to any quark masses within the whole region 
allowed by these theoretical bounds . 

.Kew U'± and zo gauge bosons are required in almost any model which extends the 
standard model by unification. In models which restore a Left-Right symmetry at high 
energies additional charged weakly interacting gauge bosons are required (tt·'±) 9 and in 
many unified models, including the presently popular £ 6 model motivated by superstrings, 
neutral gauge bosons are required (i.e. z'0 ). 10 The strongest present limits on new W'= 
and z•o come from deep-inelastic neutrino scattering experiments and require that the mass 
of any new boson \\;th couplings similar to the couplings for the standard W± and zo to be 
greater than 300 Ge V / c2. The cross section for a z•o at the Tevatron and for the various 
Upgrade phases and the pp Option is shown in Figure 5. In its present run at the Tevatron, 
CDF will be able to discover a new W'± or z'o with masses up to 400 GeV /t?. With the New 
Tevatron masses up to 1200 Ge V / c2 can be discovered. This represents a very significant 
window on new physics. 

Furthermore, if a iv'± or z'o was discovered at the present run at the Tevatron, the New 
Tevatron will allow detailed study of its properties. For a mass at the discovery limit of the 
present run (400 GeV /c2

), 18,000 events will be produced in a standard run at the Upgrade. 

8 C. Hill, Phy. ReY. D24, 691 (1981), and references therein. 
8 J. C. Pati and A. Salam, Phy. Rev. DlO, 275 (1975); R. 1\. Mahapatra and J.C. Pati, Phy. Rev. Dll, 

566 (1975); R. J'i. Mahapatra and G. Senjano,·ic, Phy. Rev. D23, 165 (1981). 
10 For the properties of the additional zo in Ee models see, for example: \'. Barger and K. Whisnant, 

Proceedings of the ll"or!:ihop: From Collidert to Supercollider1, Madison, Wl, May (!987) and lnt. J. Mod. 
Phys. A3, 879 (1988). 
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Figure 4: 
Theoretical bounds on the quark masses of a postulated fourth generation. The pair of 
dotted diagonal lines give the upper bound on the magnitude of the Qu - QD mus difference 
arising from bounds on the rho parameter. The solid curve gives the upper bound on the 

·masses consistent with perturbative unitarity. Finally the dashed curve gives the bound 
arising from the usumption that perturbative unitarity will hold at all scales below the 
GUT scale. (See Ref 8 for more details). 
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Figure 5: 
Total cross section, u(nanobarns), for the production of a new neutral gauge boson, z'0 , in 
pp collisions at v'i = LS TeV (dashed curve), 2.0 TeV (solid curve), and 3.6 TeV (dotted 
curve); and in pp collisions at v'i = 2.0 TeV (dashed-dotted curve). The EHLQ parton 
distribution function& (with A = 290 MeV) were used. The couplings of the z'o to quarks 
and leptons were assumed to be the same as the zo couplings. The cross sections required 
to produce 100 z•o events in a standard run of integrated luminosity of 5pb-1 , lOOpb-1 , and 
200pb-1 are indicated by horizontal solid lines. The cross section required with an integrated 
luminosity of lOOOpb-1 is .lpb. 
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For comparison, Phase II extends the present discovery limit to 750 GeV /c2. Because of 
the absence of valence antiquarks in pp collisions, the pp Option is not as powerful as the 
proposed Upgrade program in spite of the higher luminosity. 

3.3 New Directions 

Technicolor, supersymmetry, and compositeness are three major departures from the 
standard model which have received considerable theoretical attention. 11 In each of these 
models new physics is proposed for which the Tevatron collider program can make an im­
portant contribution. 

In the simplest technicolor models one expects a number of light spinless particles as­
sociated with the technicolor interaction. These particles are called technipions in analogy 
with the lightest particles associated with QCD, the pions. Some of these technipions will 
be colored (e.g. P3 and P8 ) while others are color neutral (e.g. p±, po, and P'0 ). A de­
tailed study of the possibilities for detection of these particles at the Tevatron 12 concludes 
that if the production of p± P 0 pairs through the decays of tt'± is kinematically allowed the 
detection of these color singlet technipions should be feasible at the Tevatron. For the color 
triplets (and octets) the rates for the expected technipion masses is marginal in the present 
phase but would become quite feasible with the Upgrade. Recently a variation on the stan­
dard technicolor model called Walking Technicolor 13 has attracted considerable theoretical 
attention because of the possibility that these models may cure the flavor changing neutral 
current problems of the original technicolor based models. In this new class of models one 
also expects new particles in the mass range, (200- 300) GeV/c2, which could be discovered 
at the New Tevatron. 

For supersymmetric theories the masses of the superpartners of the ordinary quarks, 
leptons, and gauge bosons are not presently determined by theory. However, there is an 
expectation that the general scale of these superpartner masses should not be much above 
the scale of the ·w and Z masses, i.e. of the order of a few hundred GeV. The cross section 
for pair production of gluinos ( the superpartners of gluons) at the present Tevatron and the 
various Upgrade phases is shown in Figure 6. If 100 produced pairs are required for detection, 
in the present run CDF should be able to detect gluinos and squarks ( the superpartners of 
the ordinary quarks) with masses up to 140 GeV /c2 and in a standard run with the New 
Te,1ltron masses up to 360 GeV /c2 could be detected. For comparison, at the completion of 
Phase II of the Upgrade, gluinos with masses up to 210 GeV /c2 could be detected and with 
the pp Option the discovery limit in a standard run would be 270 GeV /c2. Alternatively, if 
a gluino were found in the present run at its discovery limit (140 GeV /c2

), a standard run 
at the Upgrade would produce 72,000 gluino pairs. 

11 For a review of possible new physics and applications to the Tevatron Collider see, for example: E. 
Eichten, "Theoretical Expectations at Collider Energies", Fermilab - PCB - 85/178-T (1986). 

12 E. Eichten, I. Hinchliffe, K. D. Lane. and C. Quigg, "Signatures For Technicolor", Physical Review, D34, 
1547 (1986). 

"T. Appelquist, D. Carrier. L. C. R. Wijewardhana, and W. Zheng, Phy. Rev. Lett. 60, 1114 (1988), 
a.nd references therein. 
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Figure 6: 
Total cross section, a(na.noblllls), for the production of gluino pa.irs in jip collisions a.t 
.,fi = 1.8 TeV (duhed curve), 2.0 TeV (solid curve), and 3.6 TeV (dotted curve); a.nd in pp 
collisions a.t .,fi = 2.0 TeV (duhed-dotted curve). A ra.pidity cut of jyj < LS wu applied 
two both final gluinoa. The EHLQ parton distribution functions (with A = 290 MeV) were 
used. The cross sections required to produce 100 gluino pairs in a. standard run of integrated 
luminosity of sp1>-1 , lOOpb-1 , and 2oop1>- 1 are indica.ted by horizontal solid lines. The cross 
section required with an integrated luminosity of lOOOp&-1 is .lpb. 



Table 3: Discovery Limits for New Physics 

Discovery Limit (GeV) 
Now Phase II I Phase III 

Heavy Quark 120 220 350 
z'o or w'± 400 720 1200 

Gluino 140 210 360 
P3 Technipions 125 230 

I 
360 

Quark Substructure 1400 2300 I 3200 

Finally, the systematic study of QCD jet physics will be possible up to very high jet pair 
masses. In the present CDF run at the Tevatron, approximately 100 jet pair events should 
be observed with pair masses in excess of 500 GeV /c2

• In a standard run with the New 
Tevatron, 100 jet pair events should be observed with a pair mass in excess of l;ooo Ge V / c2. 
This allows the possibility of testing quark compositeness up to a compositeness scale of 1.4 
TeV in the present run and in a standard run \\;th the New Tevatron scales up to 3.2 TeV 
can be probed. The corresponding limit is 2.3 TeV at the completion of Phase II of the 
Upgrade and 2. 7 TeV for the pp Option. 

3.4 Summary of Collider Physics Motivations 

The Te\-atron collider will provide a wealth of physics opportunities within the standard 
model. 'With the Upgrade, detailed studies will be possible for the electroweak gauge bosons, 
jets, and heavy quarks. In particular, within the Standard Model the discovery of top is 
assured and if the mass is low enough that top is discovered soon then the Upgrade has the 
potential to be a top factory. More than 1010 bottom quarks will be produced in a single 
run at the Upgrade. This is 1000 times the rate available in e+e- collisions at an upgraded 
CESR in 1995. The Upgrade provides an appropriate environment in which to tackle the 
difficult problems of tagging and studying rare B decays in a hadron collider. With clever 
ideas and hard work the large numbers of~'± and zo electroweak bosons produced (Table 
2) can be used the test the Standard Model and perhaps even get some indirect suggestion 
of the Higgs boson mass. These opportunities alone guarantee a successful physics program 
at the proposed Upgrade. 

Secondly, the Upgrade will extend the discovery limits by a factor of two for: new quarks 
associated with a fourth generation, new electroweak gauge bosons associated with a partial 
unification of the gauge interactions, or gluinos and squarks associated with supersymmetry. 
It will also greatly extend the range in the search for new fundamental interactions such as 
Technicolor or quark compositeness. These results are summarized in Table 3. 

Furthermore, signals of new physics which are at the discovery limit of the present run 
of CDF at the Tevatron collider could be studied in detail with the l'iew Tevatron. Table 4 
illustrates this by comparing the production rates for a z•o or w'±' gluino, and technipion 
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Table 4: Factory Domain 

Particle Mass(GeV /c4 ) Events in a Standard Run 
Now I Phase II Pha.seIII 

zo or ·w·± 400 100 3.1 x 103 1.8 x io• 
Gluino 140 100 4.0 x 103 1.2 x 104 

P3 Technipions 125 100 3.0 x 103 3.0 x 104 

at the various Upgrade options, for the mass at the discovery limit of the present run at the 
Tevatron. 

Finally, although a full understanding of the physics of the one Te V scale will require the 
SSC, the Tevatron may provide important clues to the character of this new physics. These 
signals are typically associated with very rare events and thus an extended effort at high 
luminosity will be required to discover any such signal. Clearly this phase of the Tevatron 
collider physics program would benefit greatly from the proposed Upgrade program. 

3.5 The Tevatron Fixed-Target Program 

V\'hen the source of protons for the fixed-target program changed from the Main Ring to 
the TeYatron, a number of profound changes were set in motion. These changes are making 
heavy quark physics the major focus of the fixed-target program. It is by no means the 
only focus of the experimental effort. The changes that the Tevatron brought about are 
summarized breifly in the following. 

The primary proton energy increased from 400 Ge V to 800 Ge V and this led to a cor· 
responding increase in the useful energy of secondary and tertiary beams from roughly 150 
GeV to 300 GeV. Certain beams such as 7r- and µ+ beams now have intense fluxes at 500 
GeV. The macroscopic duty factor, the ratio of the time during which primary beam is de­
livered to a target to the duration of the accelerator cycle time, increased from 12% to 403. 
These changes combined with advances in the performance of microvertex detectors and 
data acquisition systems made the detection and background free reconstruction of particles 
containing heavy quarks feasible. Microvertex detectors made it possible to distinguish the 
decay vertex of a heavy quark decay from the primary interaction vertex thereby making the 
assignment of charged particles to the decay vertex unambiguous. Prior to these changes, 
fixed-target experiments attempting to observe charmed particles detected at most a few 
hundred events with considerable background. Today, the most accurate measurements of 
charmed particle lifetimes come from E-691, a Fermilab photoproduction experiment that 
took data in 1985. This experiment, which observed a total of somewhat more than 10,000 
fully reconstructed charm decays, also provided the world's most precise data on such diverse 

. topics as D0 fJ0 mixing and excited states of charmed mesons and baryons. The ability of 
E-691 to separate charmed particle decays from the general background of hadrons is shown 
in Figure 7 which is a mass plot of 3400 fully reconstructed events with well-identified decay 
vertices in a single decay channel. The significance of the ~E-691 break through" is profound 
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Figure 7: Mus distribution of charmed particle deca.ys from Fermila.b experiment E-691. 

for the future of hadron physics. It took a.bout a. deca.de to solve the problem of obta.ining 
clear signa.ls out of a. ba.ckground in which cha.rm production is only 0.13. Ma.chine perfor­
ma.nce, detector technology a.nd da.ta processing power were the key elements. Obviously 
this success encoura.ge& the next sta.ge; bea.uty physics. 

Since tha.t experiment wa.s completed in 1985, two new multipa.rticle spectrometers with 
more a.ccura.te microvertex detectors, improved pa.rticle identifica.tion, a.nd more effective 
da.ta. a.cquisition systems ha.ve been commissioned. Two a.dditiona.l fa.cilities will be upgraded 
with microvertex detectors in 1989. Some of these facilities will be ca.pa.hie of observing more 
tha.n 109 fully reconstructed charmed particles a.nd a.II a.re intended to obtain roughly 1,000 
pa.rtia.lly reconstructed bea.uty pa.rticles with well-identified deca.y vertices. Typically 50 
bea.uty particles should be fully reconstructed in ea.ch experiment. 

\\'hen both the 400 MeV Jina.c a.nd the Main Injector a.re opera.tiona.l, the number of 
protons per pulse could increa.se by a. factor of three a.hove the typical intensity a.chieYed 
during the 1987-88 fixed ta.rget run. Even without improvements in detectou the heaYy 
qua.rk experiments should a.cquire three times a.s much data. u will be obta.ined in the 1989-
90 fixed ta.rget run. 'With improvements to the detectors both the fra.ction of b's that can be 
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fully reconstructed and those that can be partially reconstructed should increase significantly. 
The increased intensity will also allow more accurate measurements of CP violation in 

the 211'0 and the 11'+11'- decay modes of neutral kaons. Already the data from the 1987 run 
of E- 731 should yield a measurement of f' to an accuracy of 253, if it is truly as large as 
0.0035. The same data has already produced a limit on the K£ branching ratio to 1r0 e+ e- of 
io-•. More accurate experiments will be possible with the Upgrade, for example it should 
be possible to reduce the error on f' by another factor of 2 and to make a measurement 
of T/+-•• the parameter that measures the strength of CP violation in the decay of K~ into 
11' 0 11'+11'-, to an accuracy of a few parts in ten thousand. During the period from now till the 
end of 1992, there should be two fixed target runs each of eight-month duration, exclusive 
of startup and shutdown. The experimental program for these runs includes the following 
experiments: 

1. An experiment will fully reconstruct several x 105 charmed particles and 100 b parti­
cles, and partially reconstruct several thousand b particles from all produced in the 
photoproduction at an average energy of 225 GeV. These results should provide mea­
surements of the lifetimes of the neutral and charged heavy flavor mesons and accu­
rate measurements of the differential photoproduction cross sections of B mesons and 
b~ons. Rare decays of charm at the level of lO-e should be identified and in so doing 
the limit for D• [J• mixing should be reduced by another order of magnitude. Accu­
rate measurements of the semileptonic branching ratios of charmed mesons should be 
obtained. These will in turn improve the accuracy of the IV.al and JV.,! elements of 
the K~1 matrix. 

2. Fi,·e experiments dedicated to the production of b particles in hadron beams should 
take data. Each of these experiments is expected to be able to separate b's from other 
processes by observing the b decay vertex and by this method reconstruct a few tens 
to a few hundred b's. Given their different emph11.sis on kinematics, collectively they 
should provide an extensive picture of hadroproduction of heavy quarks. Some of these 
experiments ";11 also acquire in excess of 105 charmed particle decays. 

3. A measurement of the phase of T/oo to an accuracy of 1 degree and a reduction of the 
lower limit on the branching ratio of Kz -+ 1!'0 e+e- to 10-11 • 

4. A measurement of nuclear structure and fragmentation functions in inelastic muon 
scattering. The range of q2 will be from 0.2(GeV/c)2 to lOO(GeV/c)2 and the range of 
XsJ will be from 0.001 to 0.2. 

5. A measurement of direct photon production in the collisions of 530 Ge V mesons of both 
signs with Be nuclei a.nd 800 Ge V protons with Be nuclei wiJI provide a comprehensive 
survey of direct photon production in hadron collisions. This experiment together with 
the planned measurements of photoproduction cross sections of heavy fiavors and jets 
will be sensitive to the gluon distribution functions of the nucleon. 

6. An experimental measurement of the asymmetry parameter of the I:+ decaying into p 
+ 'Y will be made by observing in excess of 105 events. At the same time a search will 
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be made for the previously unseen decay ::- __, I;- + T. If the branching ratio is as 
large as expected a sample of several thousand radiative decays of the ::- should be 
observed. 

7. An experimental measurement of then- magnetic moment to± 0.04 nuclear magne­
tons will be made, thus completing the measurement of all strange hyperon magnetic 
moments including the I;• · A 0 transition magnetic moment to similar or better preci­
sion. 

8. An experiment dedicated to the detection of charmed baryons with non-zero strangeness 
produced by a hyperon beam of I;- and ::- . 

These experiments are noted because follow up experiments of this type will benefit 
significantly from the first two stages of the Upgrade. The gradual increase in beam intensity 
that accompanies the first two phases of the Upgrade will increase the number of detectable 
b particles to the level where there are of the order of 100 events per decay mode. That 
gradual increase will be well matched to the detector and data acquisition development that 
will proceed in parallel, if the produced b 's are to be detected and analyzed. 

\\'bile the present generation of these experiments will be completed before the new 
Tevatron can be used to produce higher energy secondary and tertiary beams with adequate 
intensity, the motivation to do many of these experiments more accurately will remain be­

. cause of the fundamental nature of these measurements. It has been 25 years since it was 
established that the decay of Kf did not conserve CP. Shortly thereafter it was recognized 
that E' was an important parameter to measure. Time has only enhanced its importance. 

The higher energy secondary and tertiary beams produced by the new Tevatron will 
provide another factor of 10 increase in the yield of b particles. Table 5 shows how the 
intensity of each type of secondary beam will improve between 800 GeV and 1500 GeV. 
Just as charmed particle production has a niche, beauty production may have a similar one 
for the same reasons: vertex detectors and ring imaging Cerenkov counters are much better 
adapted to the geometry of fixed-target experiments than they are to Collider experiments. 
It is possible that a fixed-target search for meson decays in which there are no D's in the 
final state may be freer of systematic errors than similar experiments done at e+e- colliders. 
Particle identification and vertex identification might allow the separation of mixing in the 
neutral B meson system from the neutral B, system if adequate intensities can be produced. 
Some of the spectrometers have been designed to handle interaction rates in excess of 1 GHz. 
At the very least the systematic errors of fixed-target experiments will be very different from 
those of e+ e- colliders and hadron colliders and these important parameters deserve more 
than a single measurement. 

The acquisition of data on high energy neutrino interactions using beams produced by 
800 GeV protons is now reasonably mature. Until data taken during the 1984-85 and 1987-
88 fixed-target runs are fully analyzed, the next step in high energy neutrino experiments 
with the limited flux of protons that can be provided by the Tevatron is uncertain .. More 
accurate measurements of the ratio of charged to neutral currents are feasible if the intensity 
of the Tevatron can be pushed well beyond the standard intensities achieved during the 
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Table 5: Comparison of secondary beam yields between 800 GeV and 1500 GeV 

Particle Average particle Ratio of yields at 
energy 1500 GeV and 800 GeV 

e- /-., 350 GeV /225 GeV 5 
1r 600 GeV 12 
µ+ 600 GeV 8 
Ki. 120 GeV 2 

1987-88 fixed-target run. These measurements could lead to much better measurements of 
sin28w if the effect of charmed particle production can be accounted for accurately. An 
experiment that could provide data on this issue is mentioned in section 3.6.2. One of 
the best constraints on the electroweak radiative corrections is the comparison of ain29w 
measured in neutrino experiments and the W to Z mass ratio measured in high energy 
collider experiments. These measurements, together with measurements of the KM matrix 
elements involving b-u transitions, and the mixing parameters in the neutral B mesons 
severely constrain the mass range in which the elusive top can rude. 

Deep inelastic muon scattering may offer the best hope to measure nucleon structure 
functions in the range relevant to Tevatron Collider experiments. The new Tevatron will 
increase the muon intensity at 550 GeV by more that a factor 10 compared to the intensities 
currently available. This makes an experiment with a range 1 < Q2 < 500GeV2 possible. 
The range is significant since the scaling violations are logarithmic. A first observation of 
the variations of a, with Q 2

, the running of the coupling constant, should be the goal of such 
an experiment. 'With the extra complexity of the measurements due to the interplay of the 
weak and electromagnetic interactions, such a measurement at HERA will be very difficult. 
Further the importance of measurements on different nuclear targets to our understanding 
of QCD has been emphasized in recent years and such measurements are almost uniquely 
the domain of fixed-target experiments. 

3.6 Physics with the Main Injector 

3.6.1 Kaon Physics with the Main Injector 

One of the important characteristics of the new Main Injector of Phase II of the Upgrade 
is its high energy coupled with high intensity. It is natural to examine its potential as an 
intense source of high energy kaons for precision studies of CP non-conservation as well 
as rare decay searches with high sensitivity. Such experiments are important in that with 
enough sensitivity very high mass scales can be accessed. The extracted beam from the Main 
Injector at 120 GeV will produce a source of high energy kaons that v.;n not be surpassed 
in intensity, even in the SSC era.. 

The attention at Ferrnilab in kaon physics has recently been concentrated in precision 
studies of the KL -+ 27r0 decay (£'/£), a search for the mode Ks -+ 7r+7r-7r0 ('7+-o), and a 
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search for the KL -+ 'l!"•e+e- decay which is very likely CP viola.ting to lowest order. At 
present, the Fermilab experiments have the greatest sensitivity for these modes even though 
the kaon production cross section is roughly independent of energy and at BNL, where the 
available proton :Bux far exceeds that of Fermilab, there is a dedicated program pursuing 
rare kaon decays. The advantage for these and other modes arises primarily from the higher 
energy of the decay products. 

How might the field of kaon decays likely evolve? Briefiy, the best searches for the lepton 
number violating decays come from BNL experiments and these are now at the 10-10 level. 
Additionally, the interesting mode of K+ -+ 11'+ + "nothing" seems to be best done with a 
stopped charged kaon beam and there BNL has the best experiment. Both of these efforts 
could probably be upgraded to the 10-11 level or perhaps better with the Booster/Stretcher 
combination proposed there. 

At the Tevatron, the KL -+ .,,.•e+e- sensitivity can also be pushed to nearly the 10- 11 

level and the {statistical) sensitivity to c /Eis now at the level of 0.0004, corresponding to 
over 0.5 x 106 detected KL -+ 27r0 decays. 

The next generation of experiment in the 27r system will likely require over 108 KL -+ 271" 0 

decays with very little background; such a sample would permit a measurement of c /E with 
a precision of better than 10-4; this is a level where the Standard Model would certainly be 
definitive in its non-zero prediction. Closely coupled with the issue of a non-zero c / E is the 
branching ratio for the KL -+ .,,.•e+e- mode which is expected to be of the order of a few 
times 10-12 • So far, although this mode has been the subject of wide interest, there has been 
little serious consideration of the issues required to obtain this sensitivity. Although this 
issue cannot be addressed in detail here, it is important to point out that with an extracted 
beam from the new injector, the :Bux necessary to permit sensitivities to this mode in the 
range of 10-10 per hour of running is obtainable. Furthermore, the Main Injector will be the 
best place to perform such experiments of any presently existing or planned facility. 

The advantages of the Main Injector for the kaon physics discussed above can be illus­
trated with an example beam and high acceptance detector design {shown in Figure 8) which 
would be appropriate to address the arena of CP violation and rare kaon decays ·with very 
great sensitivity_ The 120 GeV proton beam, with an intensity of 3.0 x 1013 at a 3.8 sec. cycle 
time (a variant of the high intensity Main Injector mode), strikes a Be target at about 20 
mr. This is chosen in order to reduce dramatically the neutron :Bux in the beam relative to 
neutral kaons, even though in fact the neutral beam will be transported through the detector 
in vacuum. There follows 25 m of magnetized beam dump with collimation and shielding. 
The decay region is 20 m in length and the detector has a cross-sectional area of 3 m x 3 
m. This model experiment concentrates on the :Bux greater than 15 Ge V for a variety of 
reasons which will be given below; the solid angle of the beam is 36 µstr which results in a 
relatively small hole (dead region) in the detector. 

The acceptance of the detector for the .,,.oe+e- mode is 163 with the requirement that 
both photons exceed I GeV, and the decay rate for kaons between 15 and 50 GeV is 3.3x107 

per sec. \\'ith a duty cycle of 503, the sensitivity will be about 10-10 per hour. This should be 
compared to the current best sensitivity in a kaon experiment of about io- 10 per experiment. 

The above beam design is conservative: there is a great deal more flux available were 
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Figure 8: Model Neutral Kaon Apparatus using the Main Injector 

one to employ a beam of greater solid angle. In addition, it may be possible to equip the 
beam hole region with active detectors and this would increase the acceptance. Thus in the 
future, there is the potential for even more sensitive measurements although the proposed 
sensitiYity of the relatively modest configuration is already quite an advance. 

First it should be stated that there are major experimental hurdles in actually obtaining 
such a sensith;ty. An absorber 25 m in length is sufficient to reduce the fiux of target muons 
to well below the level of singles rates from the kaon decays themselves; they will be governed 
by the total decay rate in the decay volume which will be 1.3 x 101 per sec. at the above 
intensity. It is important to note that this rate is only four times the decay rate for the 
high energy region of interest, namely the decay rate for decays about 10 Ge V. While not 
every decay will be counted, the singles rates will be on the order of 101 per second! Clearly 
it will be important that any beam structure on 1 ns time scales be greatly reduced. This 
rate is the same as expected at the SSC with one important difference: multiplicity; kaon 
decays produce one or two particles, significantly less less than at the SSC. The chambers 
will need to be very high precision and fine-grained, probably with 2 mm wire spacing. 
The electromagnetic calorimeter will also need to be very finely segmented, consisting of 
about 20,000 cells of high resolution, radiation hard material. Another important feature 
of the detector is its ability to detect low energy photons which miS& the aperture of the 
calorimeter. This feature has been important in the Fermilab experimenu and it directly 
affects the background level for the rare decays. The neutron flux will be about 1.9 x 109 

per sec. 



Since the kaon (and neutron) cross sections roughly scale, one could in principle do this 
physics at a lower energy machine. To operate at a 30 GeV machine, one would move four 
times closer to the target and accept decays greater than 4 GeV with a low energy threshold 
of 250 Me V. In practice, th.is is much less desirable than the configuration at the higher 
energy machine for the following reasons: 

1. The resolution of electromagnetic calorimeters will be dominated by a term propor­
tional to 1 /../E so that the higher the energy the better the resolution and resolution 
is at a premium in such experiments. 

2. The background of minimum ionizing particles does not scale wjth energy: a muon 
v;iJJ simulate about 600 MeV energy deposit in an electromagnetic calorimeter so that 
it will be difficult to maintain the same relative threshold level as one decreases the 
energy. Note that for the round of 27r0 experiments of a few years ago, at the Tevatron 
the threshold energy was 2 GeV while at BNL energy, the threshold was 1 GeV. 

3. Since the growth of hadronic showers is governed by ln(E) rather than linear in E, 
one can get away with a fractionally smaller beam dump region at the higher energy 
facility. As an important consequence, one can be situated relatively closer to the 
target and thus be much more sensitive to Ks decays. This opens up another realm 
of physics including CP violation in 37r decays and other rare Ks decays (including 
7r0 e+ e-). Also, it may be necessary to observe the interference between the KL and 
the Ks decays to the 7r0 e+e- mode to establish a CP violating effect. 

4. The importance of the ability to reject events with soft photons outside of the aperture 
of one's electromagnetic detector in reducing background has already been mentioned. 
Again, the dominant problem with a low threshold will be the (non-scaling) minimum 
ionizing background. 

These advantages make the Main Injector the best place to perform such kaon rare decay 
experiments. 

3.6.2 Medium Energy Neutrino Experiments 

Neutrino experiments have been an important part of the fixed-target program since the 
Main Ring started operation in 1972. There is a great opportunity to do significant neutrino 
experiments with the Main Injector as the following examples will show. 

By using a lithium lens to focus positively charged mesons, an intense neutrino beam 
with a small but measurable antineutrino contamination can be produced wjth 120 Ge V 
protons. Figure 9 shows the expected event rate with such a beam for a 1 ton target and 
2 x 1019 120 GeV protons on target. The Main Injector operating at a repetition rate of 3 
seconds could deliver this fiux in 560 hours or just under six weeks of operation. Such an 
event rate would extend the limit on the mixing angle between the 11,. and 11, to .01 radians 
for 11, masses greater than 30 e V. 

A target consisting of I Ton of emulsions embedded within a multiparticle spectrometer 
would allow the identification of 11, interactions through the identification of the T decay 
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Figure 9: Charged current event r&te for a 120 Ge V high :flux neutrino beam. Calcul&tion 
&ssumes & 0.75 m r&dius detector, a 400 m dec&y pipe, 120 m shield, &nd a focussing system 

which is 50% efficient. 



vertex. The best limit on this transition comes from E-531, a neutrino experiment done at 
Fermilab between 1979 and 1980 using a 100 kg emulsion target. Since the T events would 
be found in the "neutral current~ events, the background in thls sample would be charmed 
particles produced by neutral currents. These events together with the charmed particle 
events produced by charged current interactions arc interesting in their own right. Thls 
sample of charmed particles could be used to significantly reduce the largest uncertainty in 
the measurement of ain211w obtained from the ratio of neutral current interactions to the 
charged current interactions in deep inelastic neutrino scattering. 

Such a beam will also make it possible to make accurate measurements of the 11,.e- and 
;;,,e- cross sections. A detector with a 200 ton fiducial volume could detect more than a 
thousand v,,e- interactions for 2 x 1019 protons on targets. The neutrino energy range of 5 
to 35 GeV is in many ways ideal for the measurement, because the electron recoil momentum 
is in roughly the same energy range. Electrons in this energy range are easily distinguished 
from charged 71"

18 and yet the neutrino energy is low enough so that coherent 7r 0 production 
on nuclei by neutrinos can be distinguished from 11,.e- interactions. Such an experiment 
could give a very accurate measurement of 8in211w at an average q2 of about .01 (GeV/c) 2 • 

The same experiment would produce ten million charged current events and several million 
neutral current events. Thus, a second very accurate measurement of ain28w could be made 

• 
at an average q2 of about 1 (GeV/c)2 , if it were combined with the charm production data 
of the emulsion experiment. 

3.6.3 Medium Energy Antiproton Experiments 

In addition to the kaon and neutrino experiments, the Main Injector will substantially 
improve the experiments which now use the Main Ring to produce secondary beams such 
as the search for undiscovered states of charmonium. This experiment measures the cross 
section for the resonance formation of charmonium states in pji collisions followed by the 
inclusive decay into a J /"!/·. Antiprotons are produced by 120 GeV protons and stored in 
the Antiproton Source in the same way as is done for colliding beams. Since the Antiproton 
Source is dedicated to providing antiprotons to the Tevatron during collider runs this type 
of experiment can run only during the fixed-target running periods. The Antiproton Source 
Accumulator Ring, the location of the experiment, is a unique facility because of its energy 
and beam quality. A small detector enclosure was constructed in one of its straight sections 
in 1986. In 1988 a gas jet was installed in the same location and was used to observe 
collisions of a circulating beam with a hydrogen gas jet. The useful energy range, 2 GeV /c 
to 8.8 GeV /c, of the circulating antiproton beam will make it possible to search for all 
charmonium states between 2950 MeV /c2 to 4000 MeV /c2 as well as states as light as the 
{ (2240). An experiment built to search for the undiscovered states of charmonium and to 
measure the masses and widths of the established charmonium states will take data for the 
first time during the 1989-90 fixed-target run. Since the momentum spread of the beam is 
expected to be less than 2 MeV /c (F\VHM ), the widths of states as narrow as 500 Ke l'/ c2 
(F\VHM) can be measured directly. 

A luminosity of 1031 cm- 28ec- 1 can be achieved with 15 x 1010 antiprotons and under 
these conditions a beam lifetime of 20 hours or more is expected. While a larger number 
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of anti protons can be stored in the Accumulator, up to 80 x 1010 have been stored during 
collider operation, it does not appear practical to do this during fixed-target operation. The 
reason for such an extended fill time is that the performance of the Main Ring at injection 
is sensitive to the stray magnetic fields of the Tevatron, which vary continuously throughout 
the fixed-target cycle. As a result a broad search over the full range of cbarmonium masses 
for unexpected states cannot reach the critical level of sensitivity, because the luminosity 
will be limited to about 1031 cm-2 sec-1 • Because the Tevatron would not interfere with the 
Main Injector, the Accumulator could be filled at almost 1011 ji/hour. With such a fill rate 
luminosities of 5 x l031 cm-2sec- 1 would be feasible and searches for the unexpected states 
with a sensitivity of 0.5 events/(pb- 1 -MeV/c?) could be carried out in a run of 2,500 hours. 

3.6.4 Operating Modes for the Main Injector 

It is worth noting here bow such a diverse program of physics with the Main Injector 
might be carried out without impacting either the fixed-target program or the Collider 
program. During fixed-target operation the. Main Injector cycle could be set at :4 seconds 
with a 2 second flat top. During each Main Injector cycle 6 Booster batches would be 
accelerated to 120 Ge V. If the Anti proton Source were being filled one batch would be 
extracted.and sent to the Antiproton Source to make ji's, and the remaining 5 batches would 

'be debunched, subsequently extracted over the next two seconds, and sent to the neutral K 
target in the Neutrino Area. With this cycle the ji stacking rate would be 5 x 1010 hr-1 and 
the proton flux to neutrino would be reduced by 163. \\'hen filling wa.s not in progress, all 

. of the intensity could go to the Neutrino Area. Since the Tevatron must be filled for fixed­
target operation two Main Injector cycles of 2 second duration with 150 ms fiat top would 
be needed. Thus a typical supercycle of 64 second duration would consist of two 2 second 
Main Injector cycles to fill the Tevatron, followed by fifteen 4 second Main Injector cycles for 
the KI, experiments and the medium energy jip experiments. During slow extraction from 
the Tevatron, typically 23 seconds in duration, high energy proton beams, 800 GeV or 1500 
GeV, would be transported to the Proton Area, Muon Area, and Meson Area simultaneously 
with the transport of 120 GeV protons to the Neutrino Area. 

During collider operation there would be a premium on maximizing the repetition rate 
for ji production. In this case there would be a 2 second cycle, with a 250 ms fiat top. 
Again the Main Injector would be filled with 6 Booster batches. Again one batch would be 
extracted for ji production at the start of the flat top and the other 5 would be extracted 
at the end of the fiat top and sent to a neutrino beam target in the Neutrino Area. By 
extending the flat top on every fourth pulse and slowly extracting some of the beam, protons 
could be supplied to test beams in Proton, Muon, and Meson. Of course this is done at 
the expense of a somewhat reduced ji stacking rate for colliding beams. A large variety of 
Tevatron supercycles such as the aforementioned are already a standard feature of operation. 
These examples are presented to show that it can be done easily. 

In summary the use of the Main Injector will allow an emerging physics program based on 
120 GeV protons to become much more effective since it will decouple acceleration and ex· 
traction of these protons from the TeYatron without compromising the fixed-target program 
or the collider program. 
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4 The New Tevatron 

The New Tevatron exploits the full potential of the Main Accelerator complex with a new 
ring of high field, superconducting magnets replacing the old Main Ring. Phase III doubles 
the energy and luminosity achieved by the Phase I and II upgrades and greatly extends the 
physics reach, as shown in Tables 2 through 4. Since the New Tevatron requires the longest 
lead time and has the largest cost, it will be discussed first, with the Main Injector and the 
Phase I upgrade being described in subsequent sections. 

4.1 Accelerator Issues 

The dominant design issue is the superconducting bending magnet to be used in the 
new ring. Since the overall geometry is fixed by the existing tunnel, the achievable energy 
is determined by the dipole magnet field. At 1.5 TeV, the required field is 6.6 Tesla and 
the magnet design is relatively straightforward, representing a continuation of the Tevatron, 
HERA, SSC line of progress. At 1.8 TeV, 8 Tesla is needed. With present technologically 
well-developed superconducting materials, 2 K refrigeration is implied. Since the magnet 
aperture must be large enough to satisfy the demands of slow extraction in fixed target 
operatioq and separated orbits in the collider mode, the resulting stresses are approaching 
material yield strengths. The next subsection comments on the R&D program appropriate 
to the design of the dipole magnet. 

The quadrupoles currently in production for the BO and DO interaction regions are capable 
of excitation at a field gradient of 140 T /m. The higher energy operation implies a redesign 
of the interaction region optics; in order to achieve the focussing appropriate to /3' = 0.Sm, 
the quadrupoles may need to move further into the detectors than is the case at present. 

An R&D effort will also be needed for the cryogenic system. The 1.8 K implementation 
will be facilitated by the minimization of the lowest temperature cold mass in the design of 
the magnets. Current estimates indicate that each watt removed at 1.8 K requires a factor 
of seven more compressor power than one watt at 4.2 K. 

\Vith the replacement of the Main Ring by the Main Injector in a separate enclosure, 
a candidate for a third interaction region becomes available - namely, EO. In the plan 
as outlined here, this location is not developed as a high luminosity collision point with 
facilities for a major detector. Quite aside from the costs associated with such a step, the 
separator scheme would become much more complex. If such a separator arrangement could 
be designed, then high luminosity physics could be conducted at EO. Smaller lower luminosity 
experiments can continue to be performed at CO and EO during running time scheduled with 
the separators off. This is the situation presumed in this report. It is worth noting that the 
utility of these regions for experimentation will be substantially improved by the Upgrade 
because the space used by the Main Ring for abort and transfers to the Tevatron will be 
removed from these areas. 

The main motivation for potential lattice modifications in the new Tevatron is to simplify 
the separator problem. From CER!\ experience, the separator scheme that is underway in 
Phase I calls for a beam separation of 5 times therms beam size. In order to avoid doubling 
the separator strength in the new Tevatron, lattice modifications are being investigated that 
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Figure 10: The upper plot shows the present Tevatron lattice functions. The lower plot 
shows those of the New Tevatron. 

will reduce the beam size. The status of this effort is summarized in Table 6 and Figure 
10. A combination of higher betatron oscillation phase advance in the standard cells and a 
match of optical properties of the long straight sections to the standard cells has significantly 
improved the amplitude and dispersion functions. This work is still in progress. 

4.2 High Field Magnet Program 

The goal of the high field magnet program is to produce 1. m1.gnet c1.p1.ble of supporting 
the fixed target operation (ramping, resonant extraction) at 1. field of 6.6T and colliding 
beam physics 1.t 8.0T corresponding to energies of 1.5 Te V and 1.8 Te V respectively. In 
order to achieve peak fields of this level (8.0T) the magnet temperature must be maintained 
l.t ::::: 2.0 K; the 6.6T operation will t&ke pl1.ce at 4.2 K. The ac he1.t 101.d (::::: 400W) on the 
cryogenic system, due to the hysteretic losses in the iron and the superconductor associated 
with the continual ramping of fixed target operation, precludes the lower temperature/higher 
energy in this mode. 

In a similar manner to the existing Tevatron, the most stringent requirements on magnetic 
field quality at high fields come from the large amplitude orbits associated with resonant 
extraction. In this process the beam must be 1.ble to sustain unplitudes out to 25-27 mm for 



Ta.hie 6: NEV.' TEVATRON PARAMETER LIST 

Tev A Tev B* Tev B** 

Circumference 6283 6283 6283 meters 
Injection Energy 150 150 150 GeV 
Pea.k Energy 1000 >1500 1500 GeV 
Ba.rmonic Number (@53 MHz) 1113 1113 1113 

Horizontal Tune 20.6 25.6 25.6 
Vertical Tune 20.6 25.6 25.6 
Tra.nsition Ga.mma. 18.4 23.0 23.0 

Number of Bunches ( Collider) 6-44 6-44 6-44 
Protons/Bunch JO 10 10 1010 

Antiprotons/Bunch 2-6 2-6 2-6 1010 

Transv~rse Emittance (Normalized) 1211" 1211" 1211" mm·mr 
Longitudinal Emittance/Bunch 3.0 3.0 3.0 eV·sec 

/J" 0.25 0.25 0.50 meters 
/Jma~( Arcs) 100.0 100.0 100.0 meters 
/Jmu (IR at Injection) 280.0 280.0 280.0 meters 
/Jmu (IR at Low-/3) 1650.0 1650.0 770.0 meters 
Maximum Dispersion near IR 9 <6 7 meters 
Maximum Dispersion in arcs 5.8 2.5 2.5 meters 

Number of Straight Sections 6 6 6 
Number of Possible !Rs 2 3 3 
Length of Standard Cell 59.4 59.4 59.4 meters 
Phase advance of Cell 68 90 90 degrees 
RF Frequency 53.0 53.0 53.0 MHz 
RF Voltage 1 1 1 MV 

Number of dipoles in Standard Cell 8 6 8 
Dipole Field (Max) 4.4 >6.6 6.6 Tesla 
Dipole Length (Standard) 6.1 8.1 6.1 meters 
Cell Quadrupole Gradient (Max) 76 <140 148 T/m 
Quadrupole Length (Standard) 1. 7 1.7 1.7 meters 
IR Quadrupole Strength (Max) 140 200 240 T/m 

• Design goal 
•• Present design status 
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POLE MEAN RMS 

Sextupole 0.95 3.12 
Decapole -0.57 1.32 
14-pole 5.48 0.54 
18-pole -12.52 0.33 
22-pole 3.70 0.26 

Table 7: Present Tevatron Dipole Magnet Multipoles 

half the circumference of the machine without any significant phase-space distortion due to 
higher order field harmonics in these magnets. The beam must be able to circulate for many 
turns at amplitudes of ::::: 20 mm. In view of the essential similarity of the beam dynamics, 
the design criteria for the magnetic multipoles for the dipoles are chosen to be those obtained 
from the measured Tevatron magnets. The dominant (allowed) multipoles in the Tevatron 
magnets as measured at 4000A in units of io-• a.t 1-inch are shown in Table 7. 

The magnetic field quality at low excitation is defined by the large amplitude orbits 
associated with the proposed beam separation scheme for the collider operation. In order to 
avoid the luminosity limitation a.rising from the beam-beam interaction, electrostatic plates 
a.re used to create non- intersecting spiral closed orbits for the protons and antiprotons a.t the 
injection energy. The amplitude of these spiral orbits (±7.5 mm) together with the relatively 
large bea.m size at the low energy require a "good field" region of ±20 mm to permit adequate 

·beam separation (~ 5cr). The low field behavior of the magnets is complicated by the 
'·persistent current phenomena that produce systematic sextupole and decapole harmonics. It 

has been demonstrated that the present Tevatron magnets ca.n sustain these large amplitude 
orbits, so again the existing machine provides guidance as to the necessary field quality. The 
orbit separation at collision energies (±5 mm) provides less demanding field quality criteria 
than resonant extraction. 

The design of a superconducting magnet is dominated by the characteristics of the su­
perconducting cable. There are three important variables: temperature (T), magnetic field 
(B), and current density (J). For temperatures lower than the critical temperature there is 
a region of current density and magnetic field for which the superconductor exhibits zero 
resistance. The problem of magnet design is to ensure that no point in the magnet coil has 
combinations of J, B, and T that lie outside of the superconducting region. Other major 
design issues involve the coil geometry to provide the field sha.pe, the size and sha.pe of the 
iron yoke, and the containment of the mechanical stresses on the coil due to the Lorentz 
forces. 

The cable design chosen for this magnet development is a hybrid of the two types of 
superconductor used at Fermilab: the Teva.tron cable, and the low-beta cable currently in 
use in the new quadrupole construction for the interaction regions. The proposed cable will 
use 36 strands of superconductor similar to the low-beta cable, but each strand will be 0.681 
mm in diameter like the Tevatron cable. The copper-to-superconductor ratio is chosen to be 
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Figure 11: Estimated load line for cable used in New Tevatron magnets. Tevatron cable is 
shown for comparison. 

1.5 to facilitate quench protection. This results in 5.24 mm2 of superconductor in the cable. 
Recent mea.surements on the low.beta cable give a critical current density (J.) of 1600-1800 
A/mm2 at 4.2 K a.nd 7 T. Figure 11 shows the estimated load line for the superconducting 
cable at the two operating tempera.tures. The Tevatron ca.ble is shown for comparison. There 
is a. -12% sa.fety ma.rgin in ca.ble performa.nce a.bove the required opera.ting point. 

The choice of filament size in the cable is important in minimizing the persistent currents 
a.nd their time variation. These local current loops induced within the individual filaments 
give rise to systematic multipole fields in the ma.gnets that diminish ra.pidly with increa.sing 
field. The dominant multipole is a. sextupole although other allowed multipoles a.re present, 
e.g. deca.pole. Assuming full field penetration o{ the superconductor, the inherent ma.gne­
tization at low excita.tion varies linea.rly with the filament diameter. The existing Tevatron 
ma.gnets use a. 9 µ filament diameter tha.t results in a persistent current sextupole of 4 units 
at injection energy, or 120 units of chromaticity. A filament diameter of 6 µ ha.s been speci­
fied ior the new cable. Developments in ca.ble fabrication techniques since the Tevatron have 
demonstrated that filament sizes of this order can be a.chieved. This would be expected to 
reduce the systematic sextupole at low field from the Teva.tron levels, but would not remove 
this effect from operational significance. 

Two recent developments in coil design techniques, wedges and offset placement, permit 
the construction of coils that generate better field quality tha.n that achieved in the Tevatron. 
Conversely, small diameter coils (and hence smaller, Jess expensive magnets) can be used to 
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generate the sa.me field qua.lity. Both of the techniques mowfy the current wstribution in 
the cosine-theta style coils to more closely resemble the perfect current density distribution 
(no multipoles) which is a crescent shaped arrangement created by a pair of overlapping 
circles. The ability to design the perfect coil is limited by the cable size that introduces 
"granularity" into the process. The proposed coil cross-section uses both of these features. 

The collared coil assembly is subjected to large azimuthal and radial magnetic forces that 
increase as the square of the central field and approximately linearly with coil diameter. The 
coil must be fully supported to resist motion to the highest excitation since coil motion gives 
rise to quenches and will also affect the field quality. The coils are subject to preload at the 
time of collaring which must be sufficient to ensure that the coils stay loaded throughout 
cooldown and powering. The main limitation to preload is turn-to-turn shorts in the coil as 
the insulation breaks down under pressure. Since the forces on the coil are independent of 
cable shape to first order, the pressure on the cable varies inversely with the cable width. A 
cable that is relatively wide has been chosen to make use of this behavior. Recent tests on 
Teva.Iron cable using Kapton insulation suggest that up to 20K psi o{ preload can safely be 
used. The largest forces demonstrated on a working magnet come from the HERA wpoles 
that have operated successfully with a 12.SK psi Lorentz force at. a field of 6.9T. 

The geometry of the iron flux return yoke is also a design issue. The closer the iron yoke is 
to the col?ared coil assembly, the larger the enhancement of the dipole field, and the magnet 
is more efficient. However, if the iron yoke is close enough so that saturation dl'ects become 
significant, then a systematic sextupole moment is produced. This sextupole term increases 
with the onset of saturation and reaches a maximum value when approximately 2/3 of the 
inner iron surface is saturated. Inner iron geometries other than circular, e.g. elliptical, offer 
the possibility of increasing the iron distance from the coil at the point of saturation v.;thout 
remO\·ing the whole yoke to a greater wstance. The outer dimensions of the iron yoke are 
also important since too little iron in the yoke will produce saturation at lower excitation. 
Oversizing the yoke to avoid these effects results in a bigger and more expensive magnet 
with a large amount of cold mass that increases the needed capacity of the cryogenic system. 
A tolerable level of sextupole at high fields involves questions of beam dynamics and the 
strength of the correction system. The present Tevatron correction sextupoles can correct 
up to 3 units of systematic sextupole in the dipoles at the highest energy. 

A coil cros1-section with the design features outlined previously is shown in Figure 12. 
The coil diameter is 70 mm, 6 mm less than the Tevatron magnets. The inner shell uses two 
wedges and the coil oifset is 3.65 mm. This design achieves a field of 6.6T at a current of 
5318A. The peak field in the coil windings is 7.43 greater than the dipole field which means 
that the magnet has a 103 safety margin, i.e. the estimated quenching threshold is 7.3T at 
4.2 K. At 2 K the estimated peak field is 9.3 T. The circular iron yoke has an inner diameter 
of 186 mm and an outer diameter of 440 mm. 

A calculated field profile from this design is shown in Figure 13, which gives the field 
deviation (!iB / B) across the aperture in units of lo-•. Comparing with the similar data for 
the Te\'atron magnet one can see that this coil de\·iates by less than one part in 104 across 
923 of the coil aperture compared with the Tevatron dipole that obtains only 603 of the 
coil aperture as a good field region. The calculated multipoles in this magnet are indicated 
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Figure 12: New Tevatron dipole magnet coil cross-section. Only one quadr&nt of the magnet 
is shown. 

in Table 8. The fact that one can design a coil which produces such a large good field 
region means that the minimum coil diameter is not defined by the field quality criteria, but 
rather the physical aperture of the magnet. An analysis of the extraction process with large 
amplitude circulating particles and beam losses from the splitting septa striking the me.gnet 
bore tube leads to the conclusion that the necessary physical e.perture of the magnets in 
the horizontal plane should be no smaller than the Tevatron diameter of 61 mm. A certain 
amount of space (2 mm) is necessary between the bore tube of the magnet and the coils to 
permit the flow of cryogens and to minimize the energy density deposited in the coils due 
to particles striking the beam pipe. These factors, together with the beam pipe thickness 
of 1.5 mm, define the inner coil diameter. The calculated forces on this coil give rise to a 
maximum pressure of 16 kpsi at 9T and 9 kpsi at 6.6T. Preload on the collared coil assembly 
must be sufficient to stabilize these forces on the coils, i.e., greater than 16 kpsi. 

The high field (saturation) properties of this design are shown in Figure 14. The iron yoke 
dimensions were chosen so that saturation effects are negligible at 6.6T, and the systematic 
sextupole is less than two units up to 9T. The sextupole coefficient as a function of iron outer 
radius is shown in Figure 15. At the 9T excitation level the reduction in dipole field due 
to the saturation in the yoke is 33. It is believed, however, that an elliptical iron yoke will 
improve this situation and that it should be possible to reduce the amount of iron somewhat. 
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Figure 13: Field profile of the New Tevatron dipole magnet body. The field profile of the 
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POLE MEAN 

Sextupole 0.00 
Decapole 0.00 
14-pole 1.45 
18-pole -0.49 
22-pole 2.18 
26-pole -2.43 

Table 8: New Tevatron Dipole Magnet Multipoles 
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4.3 Benefits 

Benefits expected from the construction of the New Tevatron include: 

• Proton-anti proton collisions at center-of-mass energy in excess of 3.0 Te V and possibly 
as high as 3.6 TeV. 

• Increase in luminosity by a factor of approximately 5/3 due to lower emittance at 
higher energy. 

• Fixed target physics with primary protons at a.n energy of 1.5 TeV. 

• Improved reliability in fixed target mode through the use of third generation super­
conducting magnets. 

• The possibility of high luminosity proton-proton collisions at center-of-mass energy of 
2.0 TeV is not excluded. 
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5 The Main Injector 

5.1 Role of the Main Injector 

The present bottleneck in the production of antiprotons and in the delivery of intense 
beams to the Tevatron is the Ma.in Ring. The Ma.in Ring is not capable of accelerating the 
quantity of beam which can be provided at injection by the 8 GeV Booster. This is for the 
simple reason that the admittance of the Ma.in Ring ( 1211' /(f3-r) mm-mr) is about half the size 
of of the Booster admittance (2011'/({3-r) mm-mr). 14 As a result the Booster is run at about 
two thirds of its capability during normal operations. The restricted aperture in the Ma.in 
Ring is due to a combination of magnet field quality at low excitation and perturbations to 
the ring which have been required for the integration of overpasses and new injection and 
extraction systems related to operations with antiprotons. 

The mismatch between Booster and Main Ring capabilities will become even more acute 
with the proposed 400 MeV linac upgrade, which is described in more detail in Section 6. 
This can be seen through examination of Figure 16 which shows how the Booster transverse 
emittance Varies as a function of beam intensity. The emittance growth seen with increasing 
intensity is caused by the space charge forces encountered by the particles at the injection 
energy. By doubling the injection energy, these forces are reduced. The emittances are 
expected to follow the second curve in the figure. As well as the reduction in the space 
charge tune shift, the increased adiabatic damping of the betatron oscillations at the higher 
injection energy will make it possible to accelerate a beam with an emittance of 3011' mm-mr 
in the Booster. 

The construction of a new Ma.in Injector synchrotron will allow the full utilization of the 
higher intensity proton beams which the Booster can deliver. Many other benefits can be de­
rived from the construction of a new Main Injector as well. The colliding beams experiments 
a.re affected by the particle losses from the Ma.in Ring during the antiproton production cy­
cle. Because the charge of antiprotons in the Accumulator must be replenished shortly after 
a new store has been started in the Tevatron, the Main Ring operates continuously during 
Collider operation. At CDF where the Main Ring beam pipe both passes over the detector 
and is surrounded by 2 feet of iron, the losses in the vicinity of CDF are a significant source of 
background. At DO the Main Ring beam will pass through the hadron calorimeter shielded 
only by the vr.cuum pipe. The potential for difficulty is much mote severe. Some pa.rts of 
the DO detector may have to be turned off during the production cycle. At EO, where an 
elastic scattering experiment is in progress, the proportional chambers are damaged by the 
Main Ring losses and require repairs on a monthly basis. 

14 Admittance is dtfined as the transvene phase spo.ce &tea o.ssocio.ted with o. limiting half-o.petture a 
at a point in the accelerator where the o.mplitude function is /3; i.e., admittance = .,,.a2 /t3. To fo.cilitate 
comparisons with normalized emitto.nces, admittances will be exprened as & numerical f•ctor multiplied by 
.. /(t3'Y), where when pa.ired with the Lorentz factor in the parentheses, t3 = v/c rather than the amplitude 
function. 
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Figure 16: Booster emittance as a function of beam intensity. 

The placement of the Main Injector outside of the Tevatron tunnel also allows for the 
year-round availability of lower energy fixed target beams to be used for experiment& or for 
detector research and development. Resonant extraction, slow and fast, of high intensity 
proton beams must be used to provide the appropriate spill structure for this process, which 
is again a process that can produce background during colliding beams operation if the 
procedure were performed from the present Main Ring. The new injector in a separate 
tunnel would also allow for fixed target beams even when portions of the Tevatron tunnel 
are open for maintenance. 

Another important reason for removing the injector from the present tunnel is to free 
up space for a future higher energy synchrotron. The Main Ring, a!ter all, is a 150 GeV 
device residing in a space that could easily be occupied by a machine of more than IO times 
that energy, using today's superconducting technology. Of course, this was the topic of 
discussion in the previous section. \\'hether the new superconducting synchrotron is built or 
not, however, the removal of the Main Ring from its present enclosure and the construction 
of the Main Injector is crucial to the goals of the Fermilab Upgrade. 
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Figure 17: Main Ring average intensity over time. Peak intensities for periods of short 
duration are considerably larger, as noted in the text. 

5.2 Evolution of the Main Ring and Its Problems 

In mid-1981, the Fermilab Main rung was operating as the world's highest energy and 
highest intensity proton synchrotron. For a few weeks the machine was routinely delivering 
3 x 1013 protons per pulse to the fixed target experiment& at an energy of 400 GeV. Figure 
17 shows how the Main rung's average fixed target intensity has developed over time. The 
points at the beginning of the plot are some typical weekly averages, while the rest of the 
points are averages over six months, beginning and ending on January 1 and July 1. The 
last and second to last points were gathered during collider operation when the Main rung 
operates with one Booster batch injected instead of 13 for Main rung fixed target operation 
or 12 in the Tevatron fixed target mode. These points have been scaled accordingly. 

One sees immediately that the Main rung has never fully recovered from the period of 
Tevatron installation during 1982-83. Since that time, even though the Main rung operates 
now at less than 40% its previous energy, the single highest fixed target intensity has only 
been 1.8 x 1013 protons per pulse, set in late 1987. 

The reasons for the decrease in intensity are difficult to single out. The Main rung 
went through many changes 6ince the dawn of the Tevatron era. Residual magnetic fields 
resulting from 120-150 Ge V pe, k excitation are different from those associated with 400 Ge V 
operation. \\1hile the original machine had a single injection point and a single extraction 
point, each with associated aperture restricting hardwue, the "new" Main Ring was equipped 
with 5 such regions brought about by the need to inject and extract antiprotons as well 
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as a new fast abort system (necessary when sharing the tunnel with a superconducting 
accelerator). Each of the septa used in these regions introduce some amount of nonlinear 
magnetic field to the machine; but more important, perhaps, is the fact that the low energy 

- circulating beam must be steered around these obstacles in order to prevent beam loss. This 
steering requires the beam to pass far from the center of the neighboring dipole magnets, 
introducing even larger nonlinear fields. These undesirable fields may be contributing to the 
limitation of the dynamic aperture of the accelerator. 

In addition, two vertical overpasses have been introduced into the Main Ring lattice in 
order to direct the circulating beam a.way from the center of the colliding beams detectors at 
BO and DO. The BO overpass introduces a large amount of vertical dispersion in the vicinity 
of the interaction region, but is cancelled at the two ends, leaving the rest of the accelerator 
unaffected. On the other hand, the DO overpass was not a.s well matched to the accelerator 
lattice and hence results in a wave of vertical dispersion throughout the entire accelerator. 
This residual dispersion wave enlarges the vertical beam size where the dispersion is large, 
thus reducing the momentum aperture of the ma.chine. 

There have been attempts to improve the Main Ring performance over the past several 
years. For instance, a new 8 GeV Line was built to allow for greater efficiency of beam 
transfers between the Booster and Main Ring without being susceptible to emittance dilution. 
Improvements to the DO overpass have resulted in a lower dispersion wave, a much better 
emittance match to the Tevatron at transfer, and may be pa.rt of the reason for the slight 
increase in Main Ring performance in recent months. Magnets of questionable aperture in 
specific locations a.round the ring have been replaced by larger aperture magnets. None of 
these have directly accounted for the one-third reduction in intensity. 

Recent studies have been performed, and are continuing to be performed, to attempt to 
understand the source of the beam loss in the Main Ring at injection. Figure 18 shows a 
typical Main Ring pulse where the time spent at the injection energy of 8.9 GeV is on the 
order of 0.5 sec. The lower curve is the Main Ring bend magnet current vs. time. The 
beam loss which appears immediately upon injection disappears after the beam has reached 
an energy of roughly 20 GeV. (It was this observation that lead to a feasibility study for a 
20 GeV booster synchrotron.) Ma.chine studies conducted in late 1987 indicated that the 
beam lifetime a.t 8.9 GeV was on the order of 5 sec., while beam that was accelerated to 
20 Ge V and allowed to coast there for a few seconds had an initial lifetime of more than 
600 seconds. By inducing betatron oscillations at 20 GeV using a pulsed kicker magnet, 
the machine admittance was measured as 4011" /(.81) mm-mr, while the admittance at 8.9 
GeV was 12,,./(fJi) mm-mr. The factor of three increase in admittance is greater than that 
expected due to adiabatic damping alone. 

Meanwhile, magnetic measurements of 38 Main Ring dipole magnets had been performed 
at several excitation currents. The results indicated that the harmonic content, especially the 
sextupole terms, were much worse at the injection field than at higher excitations. Numerical 
tracking results using a distribution based upon the measured field harmonics at 8 GeV 
have yielded cases whereby a particle may experience what appears to be stable motion for 
thousands of turns, then suddenly its amplitude will grow until the particle is lost from 
the machine. This type of behavior is depicted in Figure 19. In this figure, the horizontal 
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Figure 18: .Main Ring intensity vs. time during cycle. The upper curve is the beam current 
while the lower curve is the magnet current during 120 GeV antiproton production cycle. 
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Figure 19: Particle tracking result at 8 GeV. 

52 



T 
I " 
.I • 

[mlttcnce vs. Time al B GeV 
(Its..........,~) 

j . ---- ~:::::::~~--;;;::..;-----------· 
: ::: .. ~~~~?:'":::::.:·.::::·.::::::=------

I . 
·~.~~~""".!'.~~~-,,.~~~--..~~~....,..~~~--..~~~~. __ ,._., ... , 

--
·~.~~~-,,.~~~--..~~~~.~~~--..~~~~.~~~--l . 

....... ...,t-) 

Figure 20: Main Ring emittance n. time spent at 8 GeV. 

and vertical axes are the horizontal and vertical betatron oscillation amplitudes respectively. 
Linear, uncoupled behavior would result in a point when plotted for many turns. For this 
particular plot, the starting particle remained in the v.'1de band for approximately 33,000 
tums after which time the horizontal amplitude began to grow rapidly. 

In order to produce the behavior seen in the above figure, the numerical model needed 
to include both systematic and random field errors, as well u closed orbit offsets and syn­
chrotron motion of an off-momentum particle. The closed orbit offsets used are those found 
in the :real Main Ring, which are primarily due to the orbit bumps around the magnetic septa 
discuued above. The particle momentum used for this :run was 1.5 times the rms particle 
momentum typically found in the Main Ring beam upon injection. 

Magnetic field meuurements at an excitation corresponding to 15 GeV have also been 
performed. These results are now being used to compare the expected particle behavior at 
this energy with the behavior at 8 GeV. Beam measurements at these two energies using 
small transverse emittance and small momentum spread beams are soon to be carried out. 

The Main Ring admittance of 12Tr /(/3·r) quoted earlier refiects the maximum beam size 
that survives circulation in the Main Ring for the short time (typically leu than one second) 
prior to acceleration. Studies that have been performed thus far indicate that the equilibrium 
admittance of the Main Ring is on the order of 5 - 7Tr /(/3-y) mm mr. Beams of variable 
incoming emittance have been injected into the Main Ring at 8.9 GeV and allowed to coast 
for up to 60 sec. at that energy. The results of one such set of measurements is shown in 
Figure 20. \\'hat is plotted is the emittance as derived from the variance of the transverse 



beam distribution according to 
6ll'<T2 

E= TX/. 
For large incoming emittances, the emittance decreases with time until equilibrium is reached. 
For small incoming emittances, the emittance grows toward equilibrium. This behavior is 
understandable in terms of a diffusion process in the presence of a hard aperture. The hard 
aperture may be either a physical aperture or it may be a dynamic aperture for which the 
particles are lost in a short time scale compared with the lifetime ca.used by the diffusion 
process. 

At equilibrium, the beam intensity lifetime, T, and the average rate of individual particle 
emittance growth, D, are related to the equilibrium admittance, tt', by 

tt' 
T = 1.45 D. 

The diffusion rate D deduced from measurements of lifetime and emittance at equilibrium 
is consistent with multiple Coulomb scattering off of the residual gas. 

The observation that the lifetime and equilibrium admittance both increase when the RF 
accelerating cavities are turned off confirms that the aperture is dynamic rather than physi­
cal. This a:iso points out that momentum plays a crucial role in determining a particle's fate 
in the Main Ring emironment. Future numerical tracking and experimental measurements 
will focus on this aspect. It is hoped that the results from these studies will help to develop 
an acceptable aperture criterion for the new Main Injector to ensure better performance than 
the present '.\1ain Ring. 

5.3 Outline of Design 

The Main Injector (MI) is to be located south of the Antiproton Source and tangent to 
the Tevatron ring at the FO straight section as shown in Figure 21. The MI will perform 
all duties currently required of the existing Main Ring. Thus, following commissioning of 
the :\H, the background in the colliding beam detectors caused by the Main Ring will be 
eliminated. The performance of the Ml, as measured in terms of total protons delivered to 
the Tevatron, is expected to exceed that of the present Main Ring operation by a factor up to 
three (assuming that the linac upgra.de has already taken place). The proton ftux delivered 
by the MI to the antiproton production ta.rget could increase by as much as a factor of five 
above present rates from the Main Ring. In addition the Ml will provide high duty factor 
120 GeV beam to the experimental areas during collider operation-a capability which does 
not exist in the Main Ring. 

The location, operating energy, and mode of construction of the Main Injector is chosen to 
minimize operational impact on Fermilab's ongoing High Energy Physics (HEP) program. 
The area in which the Ml is to be situated is devoid of any underground utilities which 
might be disturbed during construction, while the separation between the MI and Tevatron is 
sufficient to allow most of the construction during Tevatron operations. The energy capability 
of the MI is chosen to match the a.ntiproton production and Tevatron injection energies 
presently used in the Fermilab complex. 
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Figure 21: Fermilab Tevatron accelerator with Main Injector. 

The M!Un Injector will be built from newly constructed dipole ma.gnets allowing a la.rge 
portion of the installation process to proceed independently of Tevatron opera.tions. The 
Main Ring dipoles hu•e a very poor record of reliability. During the period 1975 to 1982 when 
400 GeV was the standard operating energy there were 141 dipoles removed either because of 
a f!Ulure or because there was evidence that the magnet insulation had deteriorated. Since 
1983, when the nominal operating energy was reduced to 150 GeV, 30 dipoles have been 
removed for this reason. Since the Main Ring was built, Fermilab has built a large number 
of magnets that have been free of failures. For example none of the nearly one thousand 
magnets that were built for the Antiproton Source have failed although they have been in 
continuous use since early 1985. The dipoles for the Main Injector should be very reliable 
because they will have an insulation system based on the success of the past ten years of 
conventional magnet development at Fermilab. The use of newly designed dipoles is also 
desirable from the standpoint of power usage for anti proton production as is discussed below. 

The Main Injector ring and all beamline interconnections to existing facilities are shown 
schematically in Figure 21. It is proposed to complete construction over a four and one­
half year period starting on October 1, 1990. This construction duration is chosen to mesh 
with the schedule for production of New Tevatron magnets, in order to use a single shutdown 
period for installation of both new rings. It is anticipated that the construction and operation 
of the new Main Injector will not require any expansion of the Fermilab permanent staff. 

The Main Injector parameter list is given in Table 9. It is anticipated that the Main 
Injector will perform at a significantly higher level than the existing Main Ring as measured 
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Table 9: Ma.in Injector Parameter List 

Circumference 3319.419 meters 
Injection Energy 8.9 GeV 
Peak Energy 150 GeV 
Minimum Cycle Time (@120 GeV) 1.5 sec 
Number of Protons 3 x 1013 

Harmonic Number (@53 MHz) 588 

Horizontal Tune 22.42 
Vertical Tune 22.43 
Transition Gamma 20.4 
Natura.I Chromaticity (H) -27.5 
Natura.I Chromaticity (V) -28.5 

Number of Bunches 498 
Protons~bunch 6 x 1010 

Transverse Emittance (Normalized) 2511" mm-mr 
Longitudinal Emittance .25 eV-sec 

Transverse Acceptance (at 8.9 GeV) 40r. I (f3-t) mm-mr 
Momentum Acceptance 2.0 3 

f3mu (Arcs) 57 meters 
(3.,...., (Straights) 80 meters 
Maximum Disperion 2.2 meters 

Number of Straight Sections 8 

Length of Standard Cell 34.3 meters 
Phase Advance per Cell 90 degrees 
RF Frequency (Injection) 52.8 MHz 
RF Frequency (Extraction) 53.1 MHz 
RF Voltage 4 MV 

Number of Dipoles 300 
Dipole Length 6.1 meters 
Dipole Field (@150 GeV) 17.2 kGauss 
Number of Quadrupoles 202 
Quadrupole Gradient 196 kG/m 
Number of Quadrupole Types 3 

Number of Quadrupole Busses 2 
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Figure 22: Main Injector horizontal lattice functions. The upper curve is the dispersion 
function, the lower curve the amplitude function. Only one third of the ring's circumference 
is shown here. 

either in terms of protons delivered per cycle, protons delivered per second, transmission 
efficiency, or reliability. For the most part expected improvements in performance are directly 
related to optics of the ring. The lattice functions of the MI are shown in Figure 22. The MI 
ring lies in a plane with stronger focussing per unit length than the Main Ring. This means 
that the maximum betas are half as big and the maximum (horizontal) dispersion a third as 
big as in the Main Ring, while vertical dispersion is nonexistent. As a result physical beam 
sizes associated with given transverse and longitudinal em.ittances are significantly reduced 
compared to the Main Ring. The elimination of dispersion in the RF regions, raising the 
level of the injection field, elimination of sagitta, and improved field quality in the dipoles 
will all have a beneficial impact on beam dynamics. 

The Main Injector is seven times the circumference of the Booster and slightly more 
than half the circumference of the existing Main Ring and Tevatron. Six Booster cycles 
will be required to fill the MI and two MI cycles to fill the Tevatron. The MI is designed 
to have a transvene aperture of 407r /(/J·r) mm-mr (both planes). Thi1 is 303 larger than 
the expected Booster aperture following the 400 Me V linac upgrade, and a factor of four 
larger than that of the existing :Main Ring. It is expected that the linac upgrade will yield 
a beam intensity out of the Booster of 5-7xl012 protons per batch with a 20-.307r mm-mr 
transverse and a 0.25 eV-se.c longitudinal emittance. A single Booster batch needs to be 
accelerated for antiproton production while six such batches are required to fill the Main 
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Injector. The MI should be capable of accepting and accelerating these protons without 
significant beam loss or degradation of beam quality. Yields out of the Main Injector for a 
full ring could be potentially as great as 5x 1012 in a single batch and 3 x 1013 protons in six 
batches (6x1013 injected into the Tevatron.) By way of contrast the existing Main Ring is 
capable of accelerating 1.8 x 1012 protons in a single batch and 1.8 x 1013 protons in twelve 
batches for delivery to the antiproton production target and the Tevatron respectively. 

The power supply and magnet system are designed to allow a significant increase in the 
number of 120 Ge V acceleration cycles which can be run each hour for anti proton production, 
as well as to enable us to run a 120 GeV slow spill with a 35-503 duty factor. The cycle 

·time at 120 GeV can be as low as 1.5 seconds for antiproton production. This is believed 
to represent the maximum rate at which the Antiproton Source might ultimately stack 
antiprotons and is to be compared to the current Main Ring capability of 2.6 seconds. The 
slow spill capability of the Main Injector is not presently duplicated in the existing Main 
Ring. The dipole magnets to be used are designed with twice the total cross section of copper 
and half as many turns as existing Main Ring dipoles. This is done to keep the total power 
dissipa.ted in the ring during a.ntiproton production at roughly the sa.me level as fo present 
operations while keeping the number of power supplies and service buildings low. 

At least four distinct roles for the MI have been identified along with four corresponding 
acceleration cycles. These are identified in Ta.hie IO a.long with the average power over the 
cycle for each case. For reference the present 120 GeV antiproton production cycle runs at 

Table IO: Main Injector Operations Scenarios 

Operational Mode Energy Cycle Flattop Power 
Antiproton Production 120 GeV 1.5 sec .05 sec 7.1 M\V 
Fixed Target Injection I50 3.0 .05 6.2 
Collider Injection I50 9.0 3.0 10.9 
High Intensity Slow Spill 120 2.9 1.0 11.9 

2.6 seconds and 4.3 MW. 
In the antiproton production mode a single Booster batch containing 5 x 1012 protons 

is injected into the Main Injector at 8.9 GeV /c. These protons a.re accelerated to 120 
Ge V and extracted in a single turn for delivery to the anti proton production target. As 
mentioned elsewhere it is anticipated that with this flux of protons onto the te.rget and 
expected improvements in the Antiproton Source the antiproton production rate will exceed 
l x 1011 /hour. 

For fixed target injection the Ml is filled with 6 Booster batches each containing 5 x 1012 

protons at 8.9 GeV /c. Since the Booster cycles at 15 Hz, 0.4 seconds are required to fill 
the MI. The beam is accelerated to 150 GeV and extracted in a single turn for delivery to 
the Teva.tron. The Ml is capable of cycling to 150 GeV every 3 seconds. Two MI cycles are 
required to fill the Tevatron at I50 GeV. 

The Ml operates on a 9 second, 150 GeV cycle for delivery of beam to the Tevatron for 



collider operations. The acceleration cycle and beam manipulations are the same for both 
protons and antiprotons. A 3 second flattop is required for bunch coalescing and cogging 
of the beams prior to injection into the Tevatron. Though the sequence of loading the 
Tevatron is not fully defined at this point, it is expected that the number of Main Injector 
cycles required to load both protons and antiprotons will not be greater than sixteen to 
eighteen. This results in an 3 minute collider fill time. 

A much higher intensity, high duty factor (343) beam can be delivered at 120 GeV with 
a 2.9 second cycle time for experimental programs such as kaon decay physics. The average 
current delivered is about 2 µA (3x1013 protons/2.9 sec.) and de bunched beam without 
radiofrequency structure would be required. Running in this mode does not put any peak 
demands on the power supply system beyond those imposed by the antiproton production 
cycle, but it does expend twice the average power. This cycle can also be used to provide test 
beams to the experimental areas during collider running. In this mode it is likely that a much 
lower duty factor, accompanied by a much lower average power, would satisfy experimenters' 
test needs. 

Combinations of the above operational modes are also possible. One such example is 
simultaneous operation for antiproton production and high intensity slow spill. One might 
load the MI with six Booster batches containing 3 x 1013 protons, accelerate to 120 GeV, 
fast extract one batch to the antiproton production target, and slow extract the remainder 
of the beam over a second. This would produce slightly more than half the antiproton flux 
and 83o/c of the average intensity of the first and last scenarios listed in Table 10. 

5.4 Benefits 

Benefits expected from the construction of the Main Injector include: 

• An increase in the number of protons targeted for p production from 5 x 1015 /hour 
(following the linac upgrade) to 1.2 x 1016/hour. 

• A potential increase in the number of protons delivered to the Tevatron to 6 x 1013 . 

• Improvement in large-stack antiproton transfer efficiency of 10 to 203 due to large 
Main Injector admittance. 

• The reduction of backgrounds and deadtime at the CDF and DO detectors through 
removal of the Main Ring from the Tevatron enclosure. 

• Provision for slow extracted test and commissioning beams at >100 GeV during collider 
operations. 

• Freeing up the EO Tevatron straight section for possible use as a third interaction region 
by moYing beam tra.nfers to FO. 

• The creation of space in the Tevatron enclosure for eYentual installation of a second 
superconducting accelerator. 
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• The potential for development of very high intensity, high duty factor (::::: 1013 pro­
tons/sec at 120 GeV with a 343 duty factor) beams for use in high statistics K decay 
and neutrino experiments. 

It is expected that with the construction of the Main Injector and the completion of planned 
improvements to the Antiproton Source the antiproton production rate will exceed l x 
1011 ji/hour, and that a luminosity in excess of 2 x 1031 cm-2sec- 1 will be supportable in the 
existing co!lider . 

• 
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6 The Present Phase 

In the near term (1990-92), there are a number of programs underway to increase the 
luminosity to the 1/3 to 1 xl031 cm- 2 ~ec- 1 range. Work discussed here feeds naturally into 
the requirements of Phases II and III. In some sense it provides the glue or infrastructure 
that will allow for the larger projects to be effective. For instance, the integrated approach 
for increa.sing antiproton production begins in the near term and develops further as the 
Main Injector becomes available. 

Two a.spects of the first phase which are essential to future developments are the success­
ful implementation of the separator scheme in the Tevatron and the ability to push stack 
intensity limits and stacking rate as a function of stack size in the Antiproton Source. 

6.1 Interaction Region Optics 

In the Tevatron, near term activities are directed toward the installation of a low-# 
focusing system at the DO interaction region and a new replacement system at the BO 
interaction region. The design which has been developed differs from that installed at BO 
now in that it is a matched system in both transverse betatron space and in momentum 
dispersion. Thus, the two interaction regions and their adjustment are independent. This 
solution could equally well be implemented at any number of straight sections, whereas the 
original BO solution did not allow for the addition of !R's and required injection into the 
normal fixed target lattice optics, and then a continuous tuning from fixed target to low-# 
optics once flattop was reached. 

The new low-# system should allow for #"'s as low as 1/4 m at quadrupole gradients 
of 1.4 T /cm ( a.s compared with 1 T /cm for the present BO system and 3 / 4 T /cm for the 
standard Tevatron lattice quads). The present BO low-# operates at 13• = 0.55 m. 

The completely matched lattice solution unfortunately requires a number of indepen­
dently controlled quadrupoles, 18 per IR as opposed to 10 for the present BO. There will 
be 11 independent power supplies per IR vs. 4 at present. All of this represents consider­
able cryogenic complexity and a substantial increase in the number of cryogenic power leads 
required. 

Many of the elements are distributed back in the lattice, up to six half-cells away from 
the IR. For these locations a new single-shell quad has been developed that utilizes a so 
called 5-in-1 conductor. Cable is made of five individually insulated conductors, and after 
the coil is wound the individual conductors are spliced in series. In this coil gradients of 1 
T /cm are possible at currents of 1.6 KA. 

The two-shell quad uses 36 strand cable with a 0.0208 inch strand diameter. This makes 
a very thin aspect ratio cable in order to reduce the maximum operating current and thus 
the current lead cryogenic load and warm buss requirements. Gradients of 1.4 T /cm are 
achieved at 4.8 KA. 

Both magnets have an inside coil diameter of 3 inches and use conductor with a demand­
ing strand superconductor specification of 3000 A/mm 2 at 4.2° and 5 T. Strand has been 
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obtained that has better J, characteristics than SSC strand and meets these requirements. 

6.2 Separated Beams 

A critical feature of the upgraded proton-antiproton collider is the ability to operate with 
separated beams so that collisions occur only at the detector interaction regions. At present 
luminosity performance is limited by the beam-beam tune shift given approximately by 

. N(1010
) 

~v = 0.007 x (hits/rev.) x ( _
6

) ::::; 0.02. 
. EN 10 

In the long run, the best way to overcome this limitation is to have the protons and antipro­
tons on different orbits spiraling about one another and brought into collision only at the 
desired detector interaction regions, instead of having them follow the same identical orbit 
around the whole accelerator and collide with each other at every crossing point. 

In the Tevatron separated beams will be obtained using electrostatic separators to deflect 
the protons and antiprotons on two distorted orbits. Using both horizontal and vertical sep· 
arators spaced 90° apart in the betatron phase advances, it is possible to obtain a corkscrew 
- double helical motion of the counterrotating proton and antiproton beams. 

In order to implement this, closed orbit bumps. are produced in each plane between 
downstream BO and upstream DO, and then between downstream DO and upstream BO. 
The orbit oscillations are initiated by separators located just outboard of the low (3 quad 
triplets on either side of the interaction regions. Closure of each orbit bump is obtained by 
a third "middle" element located in an intermediate warm space between the two IR's at 
locations B48, Cl7, FO and F17. (It is the need for these third orbit closing elements wllich 
makes it appear difficult to implement IR's in adjacent straight sections, for there just is not 
sufficient warm space between two adjacent straight sections to locate these third elements at 
the appropriate relative phase.) In total there are 23 3-meter modules required. Operating 
voltages are typically 35 kV/cm over a 5 cm gap. Higher gradients up to 50 kV/cm are 
required for short periods of time during injection and acceleration. Figure 23 shows the 
horizontal and vertical orbit distortions around the ring for one beam that is required during 
collisions at 1000 GeV in order to obtain the appropriate helix. 

The total amount of beam separation (one beam to other) specified in the design is Sa 
based upon experience at the CERN SppS. The most demanding requirements are at injection 
and low energy where the beam size is large due to both transverse size and momentum spread 
in the relatively high dispetsion lattice of the Tevatron. (A new Tevation design as described 
earlier in this document could compensate for this shortcoming.) Beam separations of 15 mm 
. are required and the beams use up much of the good field magnetic aperture. Accelerator 
studies are in progress to determine that single beams (i.e. protons) can be stored and 
manipulated with these large orbit distortions without deterioration. The studies are also 
used in order to determine the necessary differential corrector strengths required between 
the proton and antiproton beams in order to correct any differences in their tune, coupling, 
chromaticity, etc. caused by double helix nature of the two orbits. 
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Figure 23: Distortion of closed orbit for one beam required to obtain helical separation of 
beams during collisions at 1 TeV. 

An additional consideration that is being addressed by computational methods is the 
so called long-range, beam-beam tune shift caused by two be&ms passing each other at a 
distance. Arriving at conclusive results here is difficult as in many other aperture type 
questions. 

The separator program as outlined here is &mbitious and may not be completely success­
ful. Only experience will tell us how far we really can push and still achieve reliable operation. 
In contrast to the above outline which requires 23 units operating at 35 kV /cm and heli­
cal separation in two dimensions, CERN presently uses a horizontal separation scheme that 
requires three units opera.ting at 20 kV/ cm. 

6.3 Improvements to Antiproton Source 

In order to provide for a sufficient number of anti protons for increased luminosity in col­
lidcr operation, both the maximum stack size limit and the stacking rate must be increased. 
Thus, there are three parameters which must be addressed; a), stack size limit, including 
beam instability limits; b), antiproton production per proton on target; and c), protons on 
target per second. The upper plot in Figure 24 shows the present stacking rate per proton. 
Table I indicates that stacks of the order of 130 x 1010 antiprotons and stacking rates of 
the order of 1011 antiprotons/hr arc required by the time Phase III is realized. The goal is 
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Figure 24: The upper plot compares present experience and prediction regarding antiproton 
yield versus stack size. The lower plot shows the predicted yield vs. stack size following 
the increased fiux and improvements to the core cooling system expected in Phase I of the 
Upgrade. 
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to improve the antiproton yield per proton by a factor of 2, and the number of protons on 
target per second by a factor of more than four, to give a peak stacking rate of 14 x 1010 

antiprotons per hour. As the targetting cycle time and collection efficiency are improved, 
improved performance of the cooling systems will also be required to handle the increased 
flux and repetition rate. 

Figure 24 shows a predicted decrease in stacking rate vs stack intensity. This predicted 
decrease is due to three loss mechanisms which grow with stack intensity: 

1. beam loss due to interaction with the Accumulator residual gas (300 hour lifetime); 

2. longitudinal beam loss from the stack ta.ii and core due to limitations in the stochastic 
stacking system, which results in beam loss when the beam hits the edges of the 
machine momentum apertures; 

3. transverse beam loss from the core, due to the growth of the transverse emittance with 
stack intensity (approximately linear) and the consequent beam loss when. the beam 
hits the edges of the machine transverse apertures. 

As indicated in the upper graph, present data show a considerably more rapid reduction 
with stac'k size than the prediction. Operationally, it is found that to maintain stability in 
the stochastic stacking system, as the stack size grows above 40- 50 x 1010 , it is necessary to 
reduce the gain of the stack tail system, resulting in larger longitudinal losses than predicted 
for the ideal system. It is believed that this tendency of the system to become unstable 
is caused by extraneous microwave power picked up in the stack tail system from the core 
beam. Presently a cure for this is underway and consists of installing ferrite absorbers to 
damp the microwave power. Results should be known in a few months. 

The stack size end point limit shown in the prediction in Figure 24 corresponds to the 
point at which the input stack flux equals the loss due to the three mechanisms described 
above. A higher frequency core cooling system is being developed; this will reduce the core 
emittance while stacking, thus reducing the transverse losses and increasing the stack size 
end point. This new system will also improve the transverse emittance of the antiproton 
beam transferred to the Main Ring (and thus the transfer efficiency in the Main Ring). 
Another way to reduce the transverse losses is to increase the transverse aperture of the 
Accumulator, which can be done by re-doing elements of the vacuum and bakeout system. 
Before such a massive rework would be contemplated, better understanding of the end point 
defining parameters must be reached. 

Because the stack size end point is determined by the balanace between input flux and 
loses, a higher stacking rate will also move the end point to larger stacks. At the conclusion 
of Phase I, the antiproton stacking rate is expected to reach 7 x 1010 /hr vs. the present 
1. 7 x 1010 /hr. The lower of the two plots in Figure 24 presents the prediction for the shape 
of the yield vs. stack size for an input flux of 5 x 1010 /hr; it also includes an estimate of the 
benefit of the new core cooling system by using core emittances twice as small as the present 
values. 

The features illustrated in Figure 24 do not address the problems of beam instabilities 
that may develop at high intensity. Such instabilities are best addressed as they occur and 



most likely will be associated with the rf cavities and may require active damping schemes 
or de-Q'ing of the cavities. 

6.3.1 Antiproton Yield 

The factors contributing to the antiproton yield which are controllable a.re the proton 
spot size a.nd the collection system aperture. The transverse acceptance of the Debuncher 
ring will be increased from 2011" mm-mrad to - 2811" mm-mrad. Along with this improve­
ment, the aperture of the beam line to the Debuncher will be enlarged, a.nd the gra.dient of 
the antiproton collecting lithium lens will be increued. Together, these improvements will 
increase the yield by a factor of 1.5. In addition, another factor of 1.36 should be obtained 
by a decrease of the proton spot size on the antiproton production target. In order to imple­
ment this decreased spot size and in order to utilize higher intensity proton beams a target 
sweeping system must be developed so that the target is not destroyed. This system is a 
significant technological challenge. 

Debuncher Aperture. The collection system acceptances are defined by the transfer 
line from the target to the Debuncher, and the Debuncher ring aperture it&elf. The trans· 
verse aperture of the Debuncher is set by the physical dimensions of the pickup and kicker 
electrodes in the stochutic cooling system. During a study period in September 1987, the 
Debuncher aperture and the antiproton yield into the Debuncher were measured with these 
cooling systems removed and it was concluded that the antiproton yield increased by -
283 when the tanks were removed. Of course, antiprotons cannot be collected without the 
Debuncher stochastic cooling systems, but the systems can be rebuilt to open the electrode 
gaps from 3 cm to 4 cm. This will correspond to a 3011" mm-mrad aperture in the cooling 
tanks; based on measurements in September, a 283 gain in antiproton yield will be realized 
immediately. The power (number of TWT's) in the Debuncher transverse stochastic cool­
ing system will be doubled which should compensate for the reduced sensitivity due to the 
electrode modification. 

\'\'ith this accomplished the collection system is limited by the Debuncher injection beam 
line apertures. Calculations have indicated that further gains can be made if improvements 
are made to the beam line; the 28% yield increase measured as described above should 
be able to be increased to 403. It is planned to replace at least two or more dipoles in 
the beam line with larger-gap magnets. To fully capitalize on the increased Debuncher 
aperture, the antiproton collection lithium lens should be operated at 1000 T /m (increased 
from 800 T /m). Improvements to the mechanical design should allow for reliable operation 
(one million pulses) at this increased gradient. Additional increases in the antiproton yield 
(on the order of 10%) could be provided by the use of this higher gradient collection lens. 
Overall, the improvement factor in antiproton yield could be a.s high as 50%, if the beam 
line improvements, Debuncher aperture increase, and higher gradient collection lens, are all 
implemented. 

Targetting. Attempts to increase the antiproton yield at the target favor the use of 
heavy metal targets, and proton spot sizes as small as possible. \Vith a Debuncher acceptance 
of 2811' mm-mrad, a gain of -1.25 can be made by reducing the rms ipot 1ize from the 



present 0.3 mm to 0.1 mm. Although the present proton beam spot size is a.s small as 
can be achieved with the existing optics, a small radius prefocusing lithium lens, located a 
few meters upstream from the target, could provide a substantial reduction in the spot size. 
However, the energy density deposition in the target sets a limit to how far one can go in this 
direction. Experience in 1985 with the original design target material (a tungsten-rhenium 
alloy) revealed that the material failed after only ~ small fraction of its originally expected 
lifetime. During the 1987 collider run, copper targets were used for most of the run. 

Increa.ses in the Main Ring proton intensity will be limited (even for copper) at 2.6 x 1012 

protons/pulse for the present proton beam spot size, and will be even more limited if the spot 
size is reduced using the upstream prefocusing lithium lens. Thus, a method of reducing the 
energy density deposited by the beam in the target is needed. This can be accomplished by 
the use of a sweeping system: a fast kicker which sweeps the beam across the target during the 
duration of the beam spill (1.6µs ). To maintain the advantages in antiproton production of 
the increased intensity and smaller spot size that this allows, the acceptance of the antiproton 
collection system must also be swept, requiring another fast kicker downstream from the 
collection lens. 

With the introduction of a sweeping system to reduce the target energy density limita· 
tions, it will be possible to reintroduce a heavy metal target, providing an additional gain 
of 103 in antiproton yield. Thus we expect total yield factor increa.se of 1.36 from the 
prefocusing lens, target material, and target sweeping system. 

6.3.2 Source Cooling Systems 

In addition to the above factors leading to increase in antiproton yield, there are other 
improvements to the Antiproton Source's cooling systems that are required in order to keep 
up with increased target cycle rate and proton intensity from the Main Ring or Main Injector. 

An decrease in cycle time from 2.6 sec to 1.5 sec is expected as well as an increa.se in Main 
Ring-Main Injector intensity per Booster batch from 1.7 x 1012 to - 5 x 1012 (see Table 11). 
Modifications to the antiproton source beam cooling systems are planned in order to keep 
up with this increa.sed flux. In particular, a De bun ch er longitudinal system is planned for 
the near future that will accommodate the 1.5 sec cycle time associated with "multibatch" 
production from the Main Ring, and R&D has begun on 4·8 GHz systems for use in the 
Accumulator core and stacktail systems. 

Debuncher Longitudinal Stochastic Cooling. There are several advantages to De· 
buncher longitudinal cooling. First, there are generally long tails on the momentum dis· 
tribution in the Debuncher after bunch rotation due to the inherently non-linear nature of 
the process; beam in these tails is generally lost upon transfer to the Accumulator. The 
Debuncher momentum cooling will sweep this beam into a Gaussian core, providing an im· 
provement in the transfer efficiency into the Accumulator stacktail. Moreover, the rms width 
of the distribution presented to the stacktail will be reduced; consequently, the stacktail gain 
could be reduced, which will reduce the betatron heating of the core by the stacktail. This 
will be particularly important in rapid cycle operation with "multibatch" targetting, when 
the stacktail gain must be increased to cope with the higher flux. Finally, the requirements on 

67 



Protons per Cycle time MR/MI Proton rate Factor 
MR/Ml Cycle (seconds) Power( MW) (1012 /s) 

Now 1.7 2.6 7 0.65 

MR - 3 batches 1.7 x 3 6 (3.25 flat) 9 0.85 1.3 
( 1.5 s cooling) (eff 2 sec) 

Linac/MR 2.8 x 3 " n 1.4 1.7 x 1.3 
3 batches = 2.2 

Linac/MI 4.2-5 1.5 6 2.8-3.3 2.5 x 1. 7 
= 4.3 - 5 

Table 11: Steps for increasing Ma.in Ring - Ma.in Injector intensity and repetition rate. 

ihe bunch narrowing process in the Main Ring prior to extraction for antiproton production 
will be less severe, because the momentum cooling can compensate for some inadequacies 
in the bunch rotation. This will be important because the bunch narrowing process suffers 
inevitably in the "multibatch" Main Ring operation. Debuncher momentum cooling will 
make the Antiproton Source less sensitive to the proton longitudinal emittance and bunch 
shape at 120 GeV. 

The Debuncher momentum cooling system will be a !Ugh-power system, \\"ith typically 
1600 watts of power (mostly thermal) and 256 pickups and kickers. A high performance 
notch filter will also be required. The system bandwidth will be 2·4 GHz. 

Accumulator Core Cooling System. The Accumulator core has been chosen as the 
first place to implement a 4-8 GHz cooling system for two reasons. First, it is a relatively 
inexpensive, low-power system that can be implemented rapidly. Second, it will provide 
immediate benefit in two ways: 

• During antiproton stacking, it will help to counteract the increased stacktail heating 
of the core that will result from the higher stacktail gain needed for the more ra.pid 
cycle rate associated with "multi batch" operation, and 

• the antiproton emittance in the core will be reduced so that smaller beams ca.n be sent 
back to the Main Ring and Teva.tron for collider operation. In general, this will ma.kc 
the antiproton transfer efficiency better. 

Accumulator Stacktail System. The need for improvements in the stacktail system 
is under evaluation. The present system has demonstrated the ability to stack at rates of 
3 x 1010 /hr (with protons) and has been designed for rates of 1011 /hr. Other factors however 
enter in to determine what improvements will be required 11.s the repetition rate increases. 
The system gain will need to be increased with the 1.5 sec cycle rate. Unfortunately this will 
increase the betatron heating of the core that in turn may determine the limiting stack size. 
In addition, beam loss from the stacktail will also contribue to the limiting stack size, and 
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system instabilities may limit the cooling system gain. Understanding these trade-offs and 
the benefits of higher frequency for the expensive stacktail system is presently underway. 

In conclusion, it is appropriate to mention that though the stack size limitation does not 
appear to be an insurmountable problem at this time, the saturation of the stacking rate 
as the stack grows does work against gains that are realized by proton flux improvements 
(Iinac and Main Injector). If the stack size limit should indeed turn out to be in some sense 
fundamental, then we would review ideas such as refilling only a fraction of the antiproton 
bunches in the Tevatron whenever the source becomes saturated. Such a scheme might be 
particularly attractive if bunched beam cooling in the Tevatron could be accomplished. 

6.4 The 400-MeV Linac and Other Intensity Improvements 

Table 11 lists the steps for improving intensity and repetition rate from the Main Ring or 
Main Injector for antiproton production. Intensity increases in MR/MI c&n also be projected 
as fixed target Tevatron intensity increases by multiplying batch intensities by 12. 

The first step in proton flux improvements for antiproton production comes from trying 
the "multi batch n targeting operation. This mode calls for injecting and accelerating three 
booster batches in the Main Ring. (The Main Ring is 13 times the circumference of the 
Booster or Antiproton Source, but present production calls for utilizing only one batch. 
This lack of utilization of the full capability of the Main Ring in &ntiproton production 
has been one of the frustrations of the present operation.) Once on flattop the batches 
are extracted sequentially to the production target. The time between targetting cycles is 
then limited by the capability of the antiproton beam cooling systems. Developments to 
be undertaken shortly should allow a reduction of this time to 1.5 sec (on flattop) for an 
effective average cycle time of 2 sec. 

One of the potential problems with multi batch operation that may make it turn out to be 
unfeasible is that the targetting procedure calls for a bunch shortening operation of the beam 
in the Main Ring prior to extraction. (The short duration rf bunches are required in order 
to minimize the longitudinal emittance required in the Debuncher for the wide momentum 
spread secondaries.) To be successful with three batch operation the bunch shortening must 
be performed adiabatically three successive times without appreciable emittance dilution. 
More effort and studies need to be expended in order to determine the feasibility of this 
approach. (And, as discussed earlier, Debuncher longitudinal cooling will help.) If successful 
this mode will increase the antiproton stacking rate by a factor of 1.3 

The linac upgrade calls for increasing the energy of the linac from 200 MeV to 400 MeV. 
As will be discussed below, this should yield in a direct way a factor of 1. 7 in intensity 
from the Main Ring for both the antiproton production and the fixed target Tevatron op­
eration. In addition, smaller emittance proton bunches at the same intensity a.sis presently 
obtained for collider operation should be possible, thus increasing the luminosity (.C oc N /e). 
Taking these two improvements together, the linac upgrade should pro\ide an increase in 
integrated luminosity of about a factor of 2, even with consideration given for saturation of 
the antiproton stack. 

The final proton flux improvement comes from the Main Injector. (See Section 5.) lnten-
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sities from the Main Injector of 5 x 1012 protons per Booster batch are conceivable, though 
beam instability problems will undoubtedly need to be addressed throughout the Accelerator 
chain. More conservatively, bunch intensities for fixed target and antiproton production 2 
1/2 times the present can be expected. Wwith a cycle rate of 1.5 sec, proton :!luxes 4~ times 
the present could be achieved for antiproton production. 

6.4.1 Benefits of The Linac upgrade and The Main Injector 

The expected performance of the accelerator cha,jn with the linac and Main Injector 
upgrades is best illustrated in Figu_re 25. The present measured normalized emittance from 
the Booster r.s a function of bunch intensity is plotted. As can be seen at low intensities the 
emittance is just tha.t obtained from the linac and Booster injection transport line. Above a 
certain intensity the emittance grows linearly and the slope can be associated with a beam 
space-charge tune spread of .6v = 0.37 or a large fraction of the available tune space (0.5). 
Presently the beam emittance blows up at injection time until the tune spread is small 
enough to allow for stable particle orbits. 

The physical mechanism is as follows; A proton located within a bunch in the Booster 
is subject to both electric and magnetic force& due to other protons within the same bunch. 
Since these forces depend on the transverse position of the proton, they provide additional 
focusing which changes the tune of a particle in a manner which depends on its oscillation 
amplitude. As a result an incoherent tune spread is introduced in the beam whose magnitude 
is given by 

where rp is the classical radius of the proton, N, is the total number of particles in the 
accelerator, B is the ratio of average to peak current, f3 and '"f are the usual kinematic 
factors, and EN is the normalized (953) transverse emittance. The kinematic dependence 
on /3 and .., arises bec&use the electric and magnetic field contributions exactly c&ncel as /3 
approaches unity. The strong kinematic dependence imures th&t in any &cceler&tor complex 
the total tune spre&d within the beam is &pt to be largest at injection into the lowest energy 
ring. By increuing the lin&c energy from 200 MeV to 400 MeV we increue the kinem&tic 
factor, 13..,2 from 0.83 to 1.45. This will ra,jse the fundamental limit•tion on the Booster 
phase-space density by about 753. The improvement is illustrr.ted by the second slope on 
Figure 25. Also shown is the increued normalized aperture limit resulting from injecting 
into the same physical aperture with & higher energy beam. 

I 

Other potential benefits of the high energy injection are: 

1. Better field quality at Booster injection. This will come &bout for two reuons. First, 
the higher injection fields will reduce the effects of rem&nent fields in the Booster 
magnets, and second, the smaller beam size out of the linr.c v.;11 result in the beam 
being spread over a region of more uniform field than it is at present. It is hard to 
quantify the expected benefit from this effect. 
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Figure 25: Booster emittance as a function of beam intensity. The bottom two axes reflect 
the intensities produced by the Main Ring (single batch, such as used during antiproton 
production), and the present Tevatron (1000 bunches, fixed target opera.tion). 
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2. Improved RF capture. The higher injection energy will result in a larger bucket area 
during the initial stages of acceleration as well as reducing the frequency swing during 
the acceleration cycle by about one-third. Conversely it may be possible to remove 
some of the RF cavities from the Booster to lower the impedance presented to the 
beam. This may be a very important requirement to control instabilities as intensities 
increase. 

Refering to Figure 25, one can trace the expected intensity improvements from the linac 
and the Main Injector. Present operation is indica.ted by the arrow at bunch intensities of 
2.6 x 1010 and emittances of 13ir mm-mr, a.bout the acceptance of the Main Ring for short 
dwell times. This operating point should move to - 4.6 x 1010 and 13ir with the 400 MeV 
linac. Then with replacement of the Main Ring with the Main Injector larger acceptance 
should be possible and the operating point should move up the new "load line" to emittances 
of at least 20ir - 25ir, corresponding to intensities of 7 - 8 x 1010 /bunch. Referring to the 
other intensity scales this should be equivalent to 4 - 5 x 1012 /Booster batch from the Main 
Injector and about 4.5 - 5 x 1013 into the Tevatron for Fixed Target. Needless to say, such 
intensities will require careful consideration of beam instability and quench problems. 

6.4.2 TJie 400 MeV Linac and Low Energy Upgrade 

The linac upgrade consists of replacing the downstream half of the present 200 MHz drift 
tube linac with a higher gradient side coupled cavity structure driven by a seven module 
800 ~1Hz, 12 1\1\\" /unit klystron power system. Effective accelerating fields are 6 MeV /rn 
(ET cos¢) with maximum surface fields of 40 l\fV /m. 

Substantial R&D effort is underway with the building of two prototype power cavity 
sections, the procurement of a prototype klystron, and development of modulator systems. 

Additional effort is being directed toward the improvement of the low energy end of the 
linac with the conceptual design of an RFQ for injection at 2 MeV (instead of 3/4 MeV) into 
a DC\\" first drift tube tank. This new low energy improvement should provide lower emittance 
linac beams to the Booster, which may be of value for Collider luminosity by improving the 
bunch emittance (sec Figure 25). It will also replace the cumbersome Cockcroft· '\\'alton 
preaccelerator with the much more compact and modern RFQ system. 

6.5 l TeV in the Tevatron 

Present operation of the Tevatron is at 900 GeV for collidcr and 800 GeV for fixed target. 
These operating points arc based on experience and a conservative approach to operating 
margin for spontaneous quenches in collider mode and extr;, ,·tion beam loss induced quenches 
in fixed target mode. The entire ring was ramped to 925 · V excitation without quench at 
the beginning of the ongoing collider run. \Ve believe this is close to the limit achieveable 
at present operating temperatures. Data from the Fermilab Ma.gnet Test Facility prior to 
installation of the magnets gave an average quench limit of about 1 Te V with a standard 
deviation of about 50 Ge V. Thus, though a few magnets with low quench characteristics 
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have been replaced, we believe that a general progra.m of more magnet replacement would 
not be economically feasible because we are already well beyond the tail of the quench dis­
tribution. Lower temperature operation is however possible, and an R&D effort is underway 
to determine just what the specific practical problems are. 

The program which is being pursued is one of installing "cold compressorsn in series with 
the 2-phase flow returning from the magnet strings to the 24 satellite refrigerators. These 
compressors should lower the return pressure from 1.3 atm to 0. 7 atm and gain about 0.6 K, 
which should be sufficient for 1 TeV collider operation. In order to operate at subatmospheric 
pressure the 2-phase side of the magnet system must be made leak tight or contamination 
will become a reliability problem. Should this indeed be the case, substantial gains to above 
950 GeV are probably possible without going below atmospheric pressure. 

Two types of cold compressors are under evaluation; a reciprocating type and a turbine 
type. At the present time the reciprocating type appears to be the most practical as the 
turbine can be destroyed if any 2-phase liquid strikes the rotating blades. It is hoped to have 
a one sector test of the system in the summer of 1989 prior to the shutdown. 

Temperatures lower than - 3.8 K for the whole Tevatron system are not considered viable 
at this point. This is because of the large static heat leak of the magnets, the additional heat 
load that the components that lower the temperature introduce, and the additional relative 
refrigeration load at 4.2 K that heat leak at the lower temperature requires. (It is estimated 
that every watt at 2 K reqwres 7 watts at 4.2 K.) Without major modification, the capacity 
of the satellite refrigerators is limited to -1000 watts and the present static heat load is 
-600 watts, -200 watts is needed for operating safety margin. 

Fixed target operation above 800 GeV will also be possible. A test run at higher energy 
is needed to evaluate just what energy is practical for the present operating temperature, 
and what might be achieveable after the cold compressor installation. Three factors enter: 
a) temperature margin needed for beam loss (slow spill extraction only); b) reliability of the 
magnets under ramping conditions, (forces on magnet coils and leads go as 12, thus stress 
at 900 GeV is 253 above the present 800 GeV level); and c) refrigerator capacity - fixed 
target operation is at -800 watt per refrigerator. The cold compressors will introduce an 
additional heat load and it may be necessary to make trade-offs between ramp rate and 
energy. 

6.6 Benefits 

• Provision for a second low -(3 interaction region (DO) and a redesign of the B) inter­
action region so that the two !R's can be operated independently to (3' as low as ~ 

m. 

• Provision for separated orbits to reduce the beam-bea.m tune shift so that the lumi­
nosity can be increased. 

• Increased antiproton yield per proton by a factor of two. 

• Increased antiproton cooling system capability for 1.5 second repetition rate and in­
creased intensity. 
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• Increased proton repetition rate for antiproton production by a factor of 1.3 with 
"multiba.tch" operation. 

• Increased proton intensities by a. factor of 1.7 from the 400 MeV linac upgrade. 

• Increased Teva.tron collider operating energy to 1 TeV. 

• Potential intensity for fixed target operation about 3 x 1013 protons per pulse. 

• Potential luminosity for collider operation 1 x 1031 at 1 TeV. 



7 Costs and Schedules 

The costs presented in this section are entirely for the 400 Me V Linac, The Main Injector, 
and the New Tevatron. They do not include the smaller costs for the low beta insertion for 
DO which will be installed in the existing Tevatron in 1990, for the addition of primary 
proton beam transport to bring a 120 GeV proton beam to the Neutrino experimental area, 
or for the cost of upgrading the secondary beam line to the P-East experimental area from 
250 GeV to 500 GeV which will be done in 1989. These costs have traditionally been funded 
from a mixture of Accelerator R&D funds and AIP funds or a mixture of experimental 
area R&D funds and capital equipment funds depending on the details of the project. It 
is envisioned that the Upgrade will be paid for by a combination of incremental funds and 
funds out of the base Laboratory budget which traditionally go to investment in future 
facilities. The breakout is given in Table 18. Clearly, the Upgrade mu.st not be allowed to 
thwart the vigor of ongoing physics which it is designed to amplify. The costs given in Table 
18 do not include the funds for upgrading the CDF and DO collider detectors, building a new 
specialized detector for bottom physics, or upgrading any of the fixed-target multiparticle 
spectrometers. Traditionally the cost of detector upgrades and new detectors have been paid 
with equipment funds, and the development of new detector elements have been paid for with 
R&D funds that have been part of Fermilab's annual base budget through the years. After 
close scrutiny by the Laboratory, approval is given for modifications to existing beamlines, 
spectrometers, and collider detectors that fit within the envelope of the annual base budget. 
It is possible to keep the costs for these changes within the framework of the annual budget, 
since time, as well as money, is a variable of choice. Since there are costs for these items the 
assumption about the annual budget are given here in Table 12 and in the text associated 
with Table 18. 

It should be noted that these figures are equal to Fermilab's FY90 request to DOE made 
in FY88. They are higher than the actual budget for FY89 by 153. This budget will allow 
between 9 and 11 months of operation during each fiscal year, depending on the details of 
the work that is planned for each transition between Collider and Fixed-Target operation. 

The costs in this section have been derived in $FY89 and then inflated in accordance with 
DOE guidelines so that the total project costs are expressed in then year dollars. In order to 
do this a funding profile and hence a schedule are needed. The proposed schedule assumes 

Table 12: Breakdown of the Annual Base Budget for Fermilab in FY90 M$ • 

Facilities Operations & Research 145.9 
R&D n.3 
Accelerator Improvement Fund (AIP & GPP) 17.0 
Capital Equipment 37.0 

Total Annual Base Budget 222.2 

• 1989 V.'PAS Laboratory Budget Request (Plant funds deleted) 
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that Phase I is completed during FY89, 90 and 91. More specifically the construction for the 
linac energy increase will take place in FY90 & FY91. The second phase, The Main Injector, 
receives initial construction funds in FY91 and follows a relatively fiat spending profile 
through FY94, with a small amount of money needed in FY95. An accelerator shutdown of 
9-11 months duration starting in the Spring of '94 is required, during which time both the 
Main Injector connection to the Main Accelerator tunnel and the installation of the New 
Tevatron take place. A significant a.mount of installation work in the Main Injector will 
have occurred prior to this shutdown. The schedule for superconducting magnet fabrication 
follows directly from the need to complete production by the end of '94. This is envisaged 
as a 36 month production run of -16 dipoles per month, significantly less than the peak 
Tevatron production rate of 40 per month, which flattens the spending profile and manpower 
demands. With a start of magnet preproduction in FY91, the full production rate is attained 
at the beginning of FY92 and continues through the end of 1994. 

The estimated costs of the first two phases of the project are bottoms-up estimates 
derived in the case of the linac and the Main Injector from a WBS structure. The smaller 
AIP projects do not have a WBS breakdown. The estimate for the superconducting ring is 
based primarily on a design concept developed during the 1988 Snowmass workshop • 

• 
7.1 Phase I 

The largest single item in Phase I is the linac energy upgrade from 200 to 400 Mev, and 
the itemized sub- system costs shown in Table 13 are derived from the WBS structure. The 
major components are the accelerating structures with their associated RF drive equipment. 
The escalation is consistent with the proposed two year (FY90 & 91) funcling profile. 

Several of the other items included under Phase I are in progress, such as the improve­
ments to the interaction region optics, the electrostatic separators, and a number of the 
other initial steps in this phase. Other aspects of Phase I will commence in FY90 and FY91. 
These activities a.re supported by AIP and R&D funds as shown in Table 14 and Table 15. 

7.2 The Main Injector 

The Main Injector cost estimate summarized in Table 16 is sepa.ra.ted into three sec­
tions: the injector ring, the bea.mlines and the civil construction. The synchrotron will use 
qua.drupoles, the RF system, and the correction elements {other than sextupoles) from the 
Main Ring. The remaining components will be new. New dipole construction is the bulk 
of the magnet costs. The rapid cycling nature of the Ma.in Injector needs a. large power 
distri bu ti on network. Accelerator sub-systems and controls are all new components. 

New dipole magnets will be installed in the Main Injector enclosure as they become 
available, before the decommissioning of the Ma.in Ring. Once the Main Ring is shutdown 
then the quadrupoles and other elements will be transferred over so that commissioning of 
the new ring can start before the completion of the work in the Ma.in Accelerator enclosure. 
The civil construction in the FO region and the beamlines are sufficiently far away from the 
Main Injector to allow this. 



Table 13: Linac Energy Increase 200 - 400 Mev 

Description Cost 
(FY89 SK) 

Accelerator Cavity systems 5533 
RF Power supplies 5246 
Transition section 917 
400 Mev diagnostics 110 
Booster transfer line 380 
Debuncher 594 
Booster injection 229 
Building modifications 1630 

Total unit cost (FY89 SK) 14639 
EDIA (163) 2342 
G/A (0.73) 119 
Contingency (203) 3420 
Escalation (7.23)@ 1480 

Total Project TEC (SK then year) 22000 

Total R&D•@ 4933 
Pre-operating• 690 
Capital equipment 350 

Total project cost TP C (SK then Year) 27973 

• Includes G /A 
@ Assumes FY90 & 91 construction funding 
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Table 14: Accelerator Division AIP Projects FY89-91 $K 

Description FY89 FY90 FY91 
(budget) (revised 1/89) (requested) 

Electrostatic Separators 2350 
S,::old Cryogenics 1500 
Debuncher cooling 800 

BO Low Beta Improvements 2500 
Tevatron colliding abort 1500 
Separated orbit corrections 300 
Debuncher cooling 800 
Preaccelerator upgrade 1250 

Target sweeping system 500 
Tevatron kickers 350 
Accumulator sta.ckta.il cooling 1500 
Linac Tank #1 upgrade 1300 
Other AIP projects 2000 3650 

Total AIP projects 4650 8350 7300 
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Table 15: Accelerator Division R&D Projects FY89-90 SK 

Description FYB9 FY90 
(budget) (90 WPAS) 

Linac upgrade - high energy (Phase I) 1507 
Linac upgrade - ion source (Phase I) 100 
Electrostatic separators (Phase I) 500 
Low Beta. quadrupoles (Phase I) 900 
High field magnets (Phase III) 900 
Cold compressors (Phase I) 250 
Accumulator 4-8 GHz cooling (Phase I) 200 
Lens sweeping system (Phase I) 100 
FY89 G&A (333) 1438 

Ma.in Injector magnets (Phase II) 1000 
Linac upgrade - high energy (Phase I) 1185 
Linac upgrade - ion source {Phase I) 726 
Cold compressors (Phase I) 375 
Magnetic refrigeration (Phase III) 346 
Pbar cooling systems (Phase I) 1095 
High field magnets (Phase III) 4323 
Other R& D 443 
FY90 G&A (343) 3345 

Total R&D projects 5794 12837 
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Table 16: The Main Injector Cost Estimate 

Description Cost 
(FY89 $K) 

Main Injector Ring 33610 
Magnets 18163 
Vacuum 366 
Power Supplies 3992 
RF systems 186 
Abort & Extraction 88 
Instrumentation & Controls 1405 
Utilities, Safety, Install 9406 

Beamlines 15055 
Magnets 5318. 
Vacuum 294 

• Power Supplies 2458 
Injection & Extraction 954 
Instrumentation & Controls 1189 
Utilities, Safety, Install 4841 

Com·entional Construction 31000 
Site preparation 4000 
Tunnel and sen·ice buildings 19500 
FO enclosure and building 4700 
Primary power distribution 1600 
Paving and Landscaping 1200 

Total umt cost (FY89 SK) 79665 
EDIA (153) 11950 
Contingency (203) 18320 
G/A (0.73) 770 
Escalation (203) 21480 

Total project TEC (SK then year) 132200 

R & D (includes G&A) 9100 
Pre-operating (includes G&A) 2000 
Capital Equipment 910 

Total Project Cost (SK then year) 144200 
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The beamlines connecting to the Booster, Antiproton Source, the Tevatron, and the 
Switchyard, represent a significant fraction of the total project. The beamlines incorporate 
-100 B2 dipoles reused from the Main Ring but do require the fabrication of a significant 
number of quadrupoles. There is also -2000m of new tunnel associated with the beamlines. 

The major item in the civil construction is the subsurface enclosure for the beamlines 
and the injector ring. Other items include the service buildings, primary power distribution, 
cooling ponds, and roads. 

The R&D costs will provide for the prototyping and testing of critical new components. 
The major elements of the R&D phase will be the high current dipoles and associated power 
supplies, together with the special length quadrupoles. The pre-operating costs are estimated 
to cover a period of commissioning of six months duration. The capital equipment funds 
cover test instruments, electronics, and other general equipment to support the project. 

Modifications to the existing Switchyard and external beams to accomodate the 120 Ge V 
high intensity physics beam to the Neutrino area as well as low intensity test beams to all the 
fixed target experimental areas have been estimated to cost S2400K. The bulk of this money 
goes toward the quadrupoles and power supplies in the high intensity line. This part of the 
project will be supported by AIP funds, and will be implemented prior to the completion of 
the Main Jnjector for use with the Main Ring. 

7.3 The New Tevatron 

The costs as derived in this section have been presented as a construction project to 
provide consistency with the earlier projects. Since no civil construction is actually involved 
it may not be necessary to fund the project in this fashion. 

The costs of the new superconducting ring are dominated by the superconducting magnet 
components. The unit cost of a 8.5m, 8.0T dipole is estimated to be Sl30.5K and 580 of 
these are needed. The standard lattice quadrupoles and the straight section and low-beta 
special quadrupoles are S38.5K and Sl20.0K respectively, with 180 of the former and 38 
of the latter required. The other magnetic elements are the spool piece correction magnet 
package which contains higher order elements as well as dipoles and quadrupoles. We need 
204 of these deYices which are estimated at S65. 7K each. These estimates are based on the 
quadrupoles and spool pieces currently under construction for the new Tevatron interaction 
region, the SSC cryostat costs, and collared coil assemblies for replacement Teva.Iron dipoles. 

The existing Tevatron cryogenic system with the Central Helium Liquifier complex and 
the 24 satellite refrigerators will be used essentially as is. The lower heat leak from the 
cold iron magnets results in a smaller cryogenic load than at present. New elements for the 
cryogenic system are feedcans, bypass regions, a quench relief system, and instrumentation 
and controls. In order to lower the temperature to 1.8 K a new sta.ge must be added to the 
satellite refrigerators to allow lower pressure operation or alternatively a magnetic refriger­
ator. The new cryogenic elements are $7.3M and the lower temperature implementation is 
estimated to be -SlOM. 

The Tevatron main power supplies will operate in ramping mode to 5.5 KA (1.5 TeV) 
but 3 new holding supplies are needed to accomodate the higher flattop excitation for both 
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Table 17: The New Tevatron Cost Estimate · FY89 (SK) 

Description Cost 

Magnets (5/6) 83819 
Dipoles 75690 
Arc quads 6930 
Special quads 4560 
Correction Elements 13403 

Power Supplies 1890 
Holding supplies 1050 
Energy Dumps 840 
Correction elements 0 

Cryogenic system (5/6) 14084 
Bypasses, reliefs, valves 7300 
Low temperature 9600 

Sub-systems 2130 
RF 0 
Instrumentation 0 
Utilities 0 
Injection 0 
Beam abort 450 
Resonant extraction 380 
Controls 0 
Vacuum 0 
Magnet stands 500 
Install, hook-up, and survey 800 

Total Unit cost (FY89 SK) 101923 
EDIA (16%) 16308 
Contingency (25%) 29558 
Escalation (19.5%) 28819 

Total project TEC (SK then year) 176608 

Total R&D 49000 
Pre-operations 2000 
Capital equipment 750 

Total project costs (then year SK) 228358 
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fixed target a.nd collider operation. These supplies are similar to the Main Injector supplies 
and cost S350K each. The energy extraction system will need new dumps (12) capable of 
higher power dissipation than at present, estimated at S70K each. The correction element 
power supply system can be designed to use the existing equipment. 

Of the other major sub-systems needed for a complete accelerator ma.ny components 
can be used from the present Tevatron. The RF system will require no change. Beam 
instrumentation such as intensity a.nd emittance monitors, beam position electronics and 
loss monitors, Schottky pick-ups, and electrostatic deflectors, will all be reused from the 
Tevatron. The injection energy remains at 150 GeV so that magnetic septa and fast risetime 
kicker magnets will work in either accelerator. The collider mode beam abort system with 
the addition of a resonant pulse charging supply will operate at the higher energy as will 
the present abort logic hardware. The fixed target abort system which relies on an external 
abort channel will require an additional 3 magnets to increase the energy of this channel. 
The resonant extraction system needs 3 more magnets in the extraction channel and one 
additional electrostatic septum module; the feedback system and spill control quadrupoles 
will require no modifications. Vacuum equipment in the warm regions such as ion pumps, 
ion gauges, and beam valves is all reusable. 

Systems tests will be performed with 1/6 of the new Tevatron ( 4 cryoloops). Four 
houses worth of components will be fabricated on R & D and installed for complete systems 
tests. Past experience has indicated that such total system tests are invaluable in achieving 
successful and efficient final installation and commissioning. Also included in this category 
is tooling for the magnet production together with 20 preproduction dipole prototypes. The 
pre-operations is estimated to cover a six month period of cooldown and commissioning. 

Costs associated with upgrading the Switchyard and the external beam lines to handle 
the increased energy have been estimated at S5100K. Increasing the energy of the external 
beams involves upgrading the major bend points and the beam splitting areas. The ma­
jor bend points presently use non-accelerator quality superconducting dipoles running at 
lower excitation than the magnets in the ring. Replacing these magnets with higher quality 
Tevatron dipoles from the present ring incurs no cost overhead. These magnets would be 
required to operate at 4500A; about one half of the accelerator magnets meet or exceed this 
requirement. The external beams major bends need 138 of these dipoles and 45 quadrupoles. 
A small number {6) of high field dipoles (6.6T) a.re also needed. The beam splitting stations 
will need new magnet septa (31) and some new electrostatic septa. (11) to augment the ex· 
isting devices. A small amount, 120 feet, of new tunnel enclosure is necessary. Increasing 
the energy of the external beam-lines is assumed to take place as an AIP project. 
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1.4 Funding Profile: Incremental Needs (All costs included) 

The funding profile is derived from the schedule given at the beginning of this section 
viz. Phase I complete during FY91, Phase II &: Phase III completed in 1995. The amounts 
are in then year SK, and are incremental on the Laboratory FY90 Budget. 

Incremental (Plant): 

Phase I 

Linac 400 Me V 

Phase II 

Main hrjector 

Phase III 

:Kew Tevatron 

Incremental Total: 

Base Funding 
Contributions 
(R&D, AIP, etc.): 

Table 18: Overall Budget Presentation 

FY90 FY91 FY92 FY9S FY94 FY95 Total 

13000 9000 0 0 0 0 22.0 M 

0 30000 34000 34000 32000 2200 132.2 M 

0 o 57700 51500 39800 28300 177.3 M 

13000 39000 91700 85500 71800 30500 331.5 M 

17800 22900 13900 14300 15400 4000 88.3 M 



7.5 Detector Costs Estimate 

It is known that the Collider Detectors must be upgraded. Although furn cost estimates 
have not been made, guestimates are provided below: 

Table 19: Detector Upgrades 

CDF (for operation at 4 x 1031 ) 

DO (for operation at 4 x 1031 ) 

BCD (Possible new collider detector for 
B physics, not yet approved) 

TOTAL: 

S25 Million 
Sl5 Million 

S40 Million 

$80 Million 

If an equipment budget of $30 million per year over the period 1990-95 is assumed, this 
results in $180 million. Of this some $20 million goes to miscellany of computers, peripherals, 
cars, etc. This leaves SBO million for fixed target and beam lines over the six year period. 
This is iight and implies fewer (but hopefully more incisive) fixed target experiments. \Vithin 
the flexibility of the numbers and the time scales, one and perhaps two fairly massive new 
fuced target initiatives can be accomodated. 
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